
WEST CANNING VALE 2021-22 FINANCIAL OVERVIEW COMMON INFRASTRUCTURE WORKS CONTRIBUTIONS

- 1. Total Developer Contribution Plan area
- 2. Common Infrastructure Works contribution area
- 3. Current Common Infrastructure Works contribution rate

60.5302 ha 45.8518 ha \$289,100 p/ha



- 4. Number of lots with contribution obligations
- 5. Number of lots that have satisfied their obligations
- 6. Percentage of landowners who have contributed

31 100%


ITEM OF INFRASTRUCTURE	CURRENT VALUE	CURRENT STATUS	REASON OUTSTANDING
Drainage	\$1,001,000	Completed	
POS development	\$470,800	Completed	
Land for drainage	\$2,033,300	Completed	
Shared paths	\$577,500	Completed	
Ranford Road	\$669,400	Completed	
Glenariff Boullevard	\$230,800	Completed	
Resumption (road widening)	\$4,456,100	Completed	
Resumption (CCW)	\$2,360,900	Completed	
Traffic management	\$292,700	Completed	
Service relocation	\$763,300	Completed	
CCW development	\$471,400	Ongoing	Completion to occur in 2024
General administration	\$333,700	Ongoing	

7.	Estimated cost of all Common Infrastructure Works	\$13,660,900
8.	Common Infrastructure Works contributions received in 2021-22	nil
9.	Common Infrastructure Works expenditure in 2021-22	\$647,848
10.	Balance of Common Infrastructure Works funds available (ex-interest)	\$3,264,343
11.	Interest received in 2021-22	\$24,391

WEST CANNING VALE 2021-22 FINANCIAL OVERVIEW PUBLIC OPEN SPACE CONTRIBUTIONS

- 1. Total Developer Contribution Plan area
- 2. Public Open Space area
- 3. Public Open Space valuation rate

60.5302 ha 5.2175 ha \$1,850,000 p/ha



4.	Number of lots with contribution obligations	31
5 .	Number of lots that have satisfied their obligations	31
6.	Percentage of landowners who have contributed	100%
7.	Estimated value of all Public Open Space	\$9,652,375
8.	Public Open Space contributions received in 2021-22	nil
9.	Public Open Space reimbursements in 2021-22	nil
10.	Balance of Public Open Space funds available (ex-interest)	(\$2,064,134)
11.	Interest received in 2021-22	\$1,636