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1.0 INTRODUCTION

This document is a Development Contribution Plan Report (DCPR).  It details the key 
operational aspects of the Development Contribution Plan (DCP) associated with the 
Canning Vale Outline Development Plan (ODP) with a focus on the provision of Common 
Infrastructure Works (CIW) and Public Open Space (POS) and the apportionment of the 
costs of these provisions. 

This document supersedes previous versions produced over the life of the arrangement and, 
most significantly, updates cost estimates and contribution rates to reflect cost increases at 
the annual review of the arrangement. 

The statutory basis for the contribution arrangement is provided by Town Planning No. 6 
(TPS6).  Part 5 of TPS6 contains the provisions that generically apply to contribution 
arrangements adopted under the Scheme.  It establishes administrative obligations upon the 
City and rights of affected landowners.  Attachment A of Schedule 8 contains the provisions 
that specifically apply to the ODP area, particularly the items of infrastructure for which 
contributions must be made.  These elements of TPS6 should be read in conjunction with 
this document.

The most recent adjustment to contribution rates and values was made by Council at its 
meeting on 13 October 2020

A POS contribution rate of 12.74% applies to most of the ODP area, with a small portion 
required to contribute at 8.82% in recognition of previous POS contribution arrangements. 
Council has adopted a land value basis for the purpose of the contribution arrangement of 
$1,950,000/ha.

The adopted contribution rate for common infrastructure works is $64,884/ha of land 
developable for commercial and residential purposes.

Details on how these contribution rates have been determined are provided throughout this 
document.

NOTES:
(1) This document is reviewed at least annually. 
(2) Where any discrepancy exists between this document and the Scheme, the Scheme 

prevails. 
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2.0 CONTRIBUTION BASIS 

The ODP comprises 469.53ha of land.  To determine the basis for CIW and POS contribution 
rates a net developable area has been calculated across which costs are apportioned.  The 
net developable area excludes land uses for which there is no obligation to make CIW or 
POS contributions.  A different net developable area has been calculated for CIW and POS 
purposes to reflect generally accepted contribution principles for each purpose (for instance, 
commercial land must contribute to CIW but not usually the recreational element of POS).  
Table 1 details the calculation basis, which has not changed over the life of the contribution 
arrangement.

TABLE 1 – Outline Development Plan Areas and Contribution Calculations

TOTAL ODP AREA 469.53 ha
LESS: Existing Road Reserves 30.46 ha

MRS Road Widening 1.12 ha
Schools: High 10.00 ha

Primary 12.00 ha
Place of Public Worship Precinct 5.86 ha
Retail (NLA x 3) 3.85 ha
CCWs (excluding buffers) 12.81 ha
Total 76.10 ha

Net Developable Area 393.43 ha
BASE POS AREA REQUIRED (10% of NDA) 39.34 ha
PLUS: Community Purpose Sites 0.4 ha

Compensating Basin (50%) 10.00 ha
CCWs (excluding buffers) 12.81ha

Sub-Total 62.55 ha
LESS: Area equivalent 2% for development 7.87 ha

Previous provision of POS 12.43 ha
TOTAL POS REQUIRED 42.25 ha
TOTAL EFFECTIVE POS% CONTRIBUTION REQUIRED:
Total Land Required 42.25
Net Developable Area x 100 = 393.43 x 100 = 10.74% of Net

Developable Area
plus 2% for POS development = 12.74%
CIW CONTRIBUTION RATE
Total Estimated Costs (refer Table 3) – total POS required
(Net Developable Area and Retail Area)
= $23,035,608 = $23,035,608

(393.43 + 3.85) – 42.25 355.03
= $64,884 per hectare of land developable for residential and commercial purposes

Land required for POS purposes includes recreational, drainage and conservation elements 
and acquisition will be funded through the application of a percentage rate per developable 
land.  Areas required to cede less will be required to pay cash-in-lieu, while areas required to 
provide additional land will be able to seek reimbursement from the contribution 
arrangement. 

The process for valuation is consistent with the current process applied to other ODPs within 
the City of Gosnells as set out in Part 5 City of Gosnells TPS6.  The valuation process 
provides for a Licenced Valuer to be appointed by Council to determine the en-globo rate 
(assuming a hypothetical 2.2ha site, cleared, level, adjacent to services and the development 
front, with a base code of R20, producing 44 lots with an average lot size of 500m2) that will 
be applied for the purpose of establishing the contribution required.  The valuation for land 
will be updated as necessary (and at least annually) to coincide with the timing of the annual 
review of the DCPR. 
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The applicable rate for the payment of cash-in lieu of POS for providing less than the 
required 12.74% POS is the valuation current under the DCPR at the time payment is made.  
Based on advice from the licensed valuer appointed to undertake valuations for the ODP 
area the current POS valuation rate is $1,950,000/ha.

The CIW contribution rate of $64,884/ha has been determined by dividing the total current 
estimated cost for CIW ($23,035,608) by the area originally identified on the ODP as 
developable for commercial and residential purposes (355.03 ha). 

3.0 COST ESTIMATES

This section outlines the parameters for the CIW and POS to be funded by the development 
contribution arrangement and details the methodology used to calculate their cost.

3.1 Cost Estimates Overview

The various CIW funded by the arrangement include:

 drainage construction
 shared paths
 road construction
 road resumption
 traffic management
 service relocation
 power line upgrading
 conservation category wetland protection/enhancement works
 studies produced to support original planning of the ODP area
 costs involved in administration of the contribution arrangement

At the inception of the DCP, cost estimates were produced based on average construction 
rates current at that time and advice received from service authorities and contractors as 
appropriate.

Since inception CIW cost estimates have been adjusted whether works have been 
completed or not.  The adjustments have been consistent with Australian Bureau of Statistics 
indexes and publications relevant to the activities contemplated under the arrangement with 
increases noted over the life of the arrangement and reflected in contribution rates.  The cost 
of completed works is indexed to ensure contribution rates are set at a level to generate 
sufficient funds to meet the infrastructure obligations under the DCPR.

POS contributions are determined through a calculation based on a common valuation that 
applies across the ODP area.  The valuation basis has been annually reviewed on advice 
from a licensed valuer and adopted by Council (see section 3.11).

The history of updates to POS and CIW contribution rates is detailed in Table 2:
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TABLE 2 – Contribution Rates Update History 

Date of Revision POS cash-in-lieu/ha Common Infrastructure Works*
Valuation rate/ha % increase $ rate/ha % increase

Gazettal - 6/4/2001 $250,000/ha N/A $27,563/ha N/A
OCM - 18/12/2001 $350,000/ha 40.00% $28,622/ha 3.80%
OCM - 11/2/2003 $400,000/ha 14.30% $29,532/ha 7.30%
OCM - 8/6/2004 $500,000/ha 25.00% $31,250/ha 8.20%
OCM - 6/12/2005 $800,000/ha 60.00% $40,663/ha 30.10%
OCM - 27/2/2007 $1,350,000/ha 68.80% $44,541/ha 9.50%
OCM - 25/3/2008 $1,350,000/ha 0% $47,032/ha 5.60%
OCM - 8/9/2009 $1,200,000/ha (11.12%) $48,498/ha 4.78%
OCM - 10/08/2010 $1,350,000/ha 12.50% $50,532/ha 2.90%
OCM - 22/11/2011 $1,300,000/ha (3.70%) $52,630/ha 5.00%
OCM - 23/10/2012 $1,500,000/ha 15.40% $55,182/ha 4.25%
OCM - 25/06/2013 $1,600,000/ha 6.70% $56,948/ha 3.20%
OCM - 08/07/2014 $1,750,000/ha 9.38% $59,049/ha 3.30%
OCM - 14/07/2015 $2,000,000/ha 14.29% $60,802/ha 1.60%
OCM - 13/09/2016 $1,950,000/ha (2.50%) $60,595/ha (0.34%)
OCM – 08/08/2017 $1,850,000/ha (5.13%) $61,504/ha 1.50%
OCM – 11/09/2018 $1,950,000/ha 5.41% $62,672/ha 1.90%
OCM – 24/09/2019 $2,000,000/ha 2.50% $63,487/ha 1.30%
OCM – 13/10/2020 $1,950,000/ha (2.50%) $64,884/ha 2.20%
*CIW contribution rates have been adjusted based on statistical trends sourced from the Australian Bureau of Statistics (ABS). 
An average, the higher of, the Consumer Price Index and relevant indices of allied Construction activities has been set. The 
rate increase has been applied to the individual costing of various CIW components, where applicable those items linked to 
land rates are adjusted in line with the revised englobo valuation that applies to the POS component of this Plan

Version: 7, Version Date: 19/10/2020
Document Set ID: 6686431



Canning Vale Outline Development Plan 
Schedule of Common Infrastructure Works - Revised October 2020 Page 5 of 15

Table 3 provides a summary of CIW for the ODP Area and associated costs.

TABLE 3 – Summary of Common Infrastructure Works Items and Cost Estimates

CIW Item Revised Cost Estimate 

1. Drainage Construction (3.2)
Construction of compensating basins, swale drains and 
piped main drainage.

$7,373,725

2. Shared Paths (3.3)
Construction of pedestrian/cycle paths in the ODP area. $2,749,881

3. Road Construction (3.4)
Contribution to half the cost of constructing one 
carriageway and earthworks for the second carriageway of 
abutting Important Regional Roads (Nicholson Road, 
Warton Road and Garden Street) to the extent to which 
these roads abut the boundary of the ODP area.  All other 
new and existing roads within the ODP area are to be 
constructed and/or upgraded as a condition of subdivision 
at the subdivider’s expense.

$5,081,733

4. Land Resumption for Regional Roads (3.5)
Contribution to the resumption of land required for road 
widening of Nicholson Road and Warton Road. 

$2,700,777

5. Traffic Management (3.6)
The construction of traffic management devices (ie. round-
a-bouts and traffic signals) in the ODP area.

$1,684,818

6. Service Relocation (3.7)
Relocation where required of telecommunications, 
electricity, gas, water, sewerage services in the upgrading 
of Nicholson Road and Warton Road to the extent to which 
these roads abut the boundary of the ODP area.

456,530

7. Power Line Upgrading (3.8)
Reconfiguration where necessary, above ground, of 132kv 
power lines traversing the area.  Existing two pole supports 
to be replaced with single pole supports.  Council will 
negotiate with landowners where necessary, for the 
provision of easements where necessary which shall be 
given up free of cost. 

$1,916,869

8. Wetland Protection Works (3.9)
Contribution to the cost of perimetre fencing around 
Conservation Category Wetlands (CCWs) and boardwalk 
access across CCWs.

$391,526

9. General Administration Costs (3.10)
Contribution to drainage, environmental, traffic 
management and other studies prepared for the ODP as 
well as general administration costs such as legal, 
planning, valuation, engineering, consultancy fees, staff 
salaries etc. 

$679,749

10. School Sites (3.12)
Contribution to the acquisition of public school sites as 
indicated on the ODP.  Separate contributions shall be 
made direct to the Department of Education (DOE) at the 
amount determined by EDWA for individual subdivision 
proposals.

Amount determined by DOE

Estimated total cost for Common Infrastructure Works. $23,035,608
Contribution per hectare of land developable for 
residential and commercial purposes (ie, NDA + Retail) 
(note – does not include POS contribution) (355.03ha)

$64,884
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The following information details the current costing methodology and updated cost estimates 
(rounded to the next dollar) as adopted by Council for each of the CIW items.

3.2 Drainage

Drainage Construction

The ODP area is divided into three drainage catchments and the Drainage and Nutrient 
Management Plan prepared as part of the preparation of the ODP identified approximately 
20ha of land required for drainage purposes within the ODP area.

The document “Conceptual Drainage Design, Canning Vale, Central and Eastern 
Catchments” by Jim Davies and Associates Pty Ltd (November 1999), established initial 
drainage costings for two of the three catchments, which were then extrapolated as a basis 
for the costs of the third catchment.  The costings made allowances for district-level drainage 
basin and swale excavation, de-watering, various pipework and associated structures and 
limited landscaping.  An allowance for the original drainage and nutrient management studies 
was also included.

There have been changes in approach to drainage provision over the life of the arrangement. 
Original drainage planning was based on a “wet” basin approach, where deep basins were 
proposed to detain stormwater.  These basins generally remain wet through much of the 
year, which has raised concerns in terms of recreational utility, public safety, the potential to 
harbour nuisance insects and ongoing maintenance issues.  To address these concerns 
there was a move towards “dry” basins, which tend to detain water over a larger area in a 
shallower basin but remain wet for substantially less time.  The implication of the dry basin 
approach for the contribution arrangement is the associated requirement imposed by the City 
to grass the basin area, which was not allowed for in original costing parameters. 

Council previously recognised the difficulties to pass on CIW cost increases as a result of a 
change in drainage approach to those landowners who have yet to develop and therefore 
contribute to the arrangement.  Conversely the increased costs to develop the remaining 
drainage facilities and the need for equitable treatment of the developers who have incurred 
legitimate costs in the provision of infrastructure for a wider community benefit need to be 
considered. 

As a result of a review of the drainage cost estimates in December 2005, Council made an 
allowance for an additional six hectares of drainage basin and swale grassing and 
associated structures to account for the move towards dry basins, which include works in 
basins NE1, NE2, NE3, NE5, C1, C2, C3, C4, C6 and C7 and associated swales. 

Revised drainage infrastructure unit costs are detailed in Table 4 and the application of these 
unit costs to the district drainage infrastructure results in a current allowance of 
$7,373,725.00.
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TABLE 4 – Drainage Cost Estimates

MANHOLES
Cost per manhole $1,253.36 per manhole
Indicative manhole spacing 90 Metres
900mm diameter manhole assumed
 
DRAINAGE PIPES (SUPPLY & LAY)
300mm Class 3 RC Pipe $182.94 per metre
375mm Class 3 RC Pipe $220.57 per metre
450mm Class 3 RC Pipe $303.61 per metre
525mm Class 3 RC Pipe $352.91 per metre
600mm Class 3 RC Pipe $425.57 per metre
750mm Class 3 RC Pipe $468.39 per metre
900mm Class 3 RC Pipe $565.70 per metre
 
DEWATERING
Cost per unit length $49.36 per metre

$49.35/m for open suction (water depth up to 0.5m)
$124.23/m up to 2.5m depth

SWALE DRAIN EXCAVATION
Open Drain Excavation $10.38 per linear metre
 
BASIN CONSTRUCTION
Basin Excavation & Construction $9.08 per cubic metre
 
CONTINGENCY
Capital Contingency 10.00%  
Non-Direct Costs 10.00%  
Contingency includes Establishment Costs (5%) and Job Cleanup (5%)
Non-Direct Costs for Overheads, Design, Project Management, Commissioning 
etc.
 
LANDSCAPING
Basin Landscaping $23.80 per square metre
Landscaping cost does not include cost of plants
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3.3 Shared Paths

Allowance has been made towards the construction of shared paths within the ODP Area. 
However, allowance is not made for footpaths not indicated on the ODP but which may be a 
requirement of subdivision.

All paths proposed to be funded from the ODP are 2m in width.  The DCP does not collect for 
nor reimburse for, any other related items that may be required, including but not limited to - 
pram ramps, grab rails and tactile pavers, such other items being considered subdivision 
costs.  A construction cost of $106.05/m has been allowed for a total length of 25,930m and 
includes provision for 5% general contingency and 7% engineering design fees. 

The total cost of shared paths provided for within the arrangement is $2,749,881.00.

3.4 Road Construction

As part of the ODP, an allowance is made for half the cost of constructing one carriageway 
and half the earthworks for the second carriageway of the three Other Regional Roads (as 
identified in the Metropolitan Region Scheme) abutting the ODP Area, being Nicholson Road, 
Warton Road and Garden Street.

The construction of an 8m carriageway to an urban standard (ie, kerbed and asphalt sealed) 
for each of the three roads is provided for in the costs at a rate of $759.24/m.

An additional $133.60/m is provided for earth-working of the second carriageway.

Provision has been made for a general contingency of 10% of the construction costs to take 
into account the costs have not been based upon a preliminary or detailed design of the 
three roads.  In addition, a further contingency of 10% of the construction costs allows for 
unforeseen circumstances that may arise during construction.  A 5% allowance has also 
been made for site costs, mobilisation, demobilisation and traffic management with a further 
engineering design fee of 7% of the construction costs.  These allowances equate to a rate 
of $285.70/m and are detailed in Table 5. 

For the purpose of these estimates, an all encompassing rate of $1,178.53/m of road 
designed in accordance with AUSTROADS standards has been allowed for the full 8m 
carriageway, consisting of the elements shown in Table 5.

Version: 7, Version Date: 19/10/2020
Document Set ID: 6686431



Canning Vale Outline Development Plan 
Schedule of Common Infrastructure Works - Revised October 2020 Page 9 of 15

TABLE 5 - Earthworks and Roadworks Costs for an 8m carriageway 
 

Items Cost $/m

Earthworks  
Survey (1.5%) $13.23
Cut to Spoil (400mm) $38.31
Mulching and tipping fees $82.06

sub total $133.60
Roadworks  
Traffic Management $76.01
Subgrade Preparation $27.37
Sub-base (225 limestone) $83.01
Basecourse (75mm crushed rock) $64.32
Primer seal $37.63
Asphalt (40mm thick, red cycle lanes) $163.89
Verge grading $16.34
Drainage $255.71
Line marking and signs $30.41
Testing $4.55

sub total $759.24
General Contingency (10%) $89.28
Site Costs/Mobilisation (5%) $44.65
Unforeseen Circumstances Contingency (10%) $89.28
Engineering Design (7%) $62.50

sub total $285.70
Total $1,178.53

Note - costs do not include kerbing, lighting, landscaping or shared paths

All other new and existing roads within the ODP Area will be constructed and/or upgraded as 
part of a condition of subdivision for the portions of land abutting such roads and at the 
subdivider’s expense.

The following works are included as part of the allowance made for regional road 
construction:

3.4.1 Nicholson Road

The contribution towards half the cost of constructing one carriageway and 
earthworks for the second carriageway of Nicholson Road between Eucalyptus 
Boulevard (south) and Garden Street has been allowed as part of the Common 
Infrastructure Works.  The total allowance for these works is $2,342,078.87 which 
comprise 3,240m of road at $722.86/m (ie, half the $1,178.53/m total in Table 5 and 
an additional $133.60/m, being subtotal Earthworks in Table 5 for the second 
carriageway).
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3.4.2 Warton Road

The contribution towards half the cost of constructing one carriageway and 
earthworks for the second carriageway of Warton Road between Amherst Road and 
Garden Street has been allowed as part of the Common Infrastructure Works.  The 
total allowance for these works is $809,607.51 which comprises 1,120m of road at 
$722.86/m (ie, half the $1,178.53/m total in Table 5 and an additional $133.60/m, 
being subtotal Earthworks in Table 5 for the second carriageway).

3.4.3 Garden Street

The contribution towards half the cost of construction one carriageway and 
earthworks for the second carriageway of Garden Street between Nicholson and 
Warton Roads has been allowed as part of the Common Infrastructure Works.  The 
total allowance for these works is $1,930,046.48 which comprises 2,670m of road at 
$722.86/m (ie, half of the $1,178.53/m total in Table 5 and an additional $133.60/m, 
being subtotal Earthworks in Table 5 for the second carriageway).

When factored into the 7,030m road works required (see sections 3.4.1 to 3.4.3) the current 
cost allowance totals $5,081,733.00.

3.5 Land Resumption for Regional Roads

The Metropolitan Region Scheme (MRS) prescribes requirements for road widening to both 
Nicholson and Warton Roads within the ODP to allow for the future construction of dual 
carriageways of these roads.

Allowance has been made in the ODP for the acquisition of this land, which has occurred.  
As such, the previous year’s figures have been indexed accordingly and the current cost 
allowance is $2,700,777.00.

3.6 Traffic Management

Allowance has been made within the ODP for the cost of traffic management devices, which 
are limited to traffic lights and roundabouts within the ODP Area.  There have been some 
changes in the costing parameters over the life of the ODP given changes to the actual traffic 
management devices intended for particular intersections.

The following details the current cost allowances for traffic management works:

3.6.1 Traffic Signals

Allowance has been made for proportional contributions to the cost of four sets of 
traffic light signals within the ODP as detailed below.  It should be noted that in each 
case the construction of traffic lights requires the approval of Main Roads Western 
Australia.

The current allowance for a set of traffic signals is $289,596.18.

The required contribution is equivalent to 1¾ sets of traffic lights as follows:
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1. Garden Street/Campbell Road

Campbell Road will be a significant District Distributor Road and the majority 
of traffic entering Garden Street from Campbell Road will be generated from 
within the ODP area.  Traffic lights will be necessary because of the high 
volumes of traffic predicted for Garden Street.  Phased lights will provide an 
opportunity for a safe pedestrian and cycle link across Garden Street to 
Thornlie.  The ODP therefore requires a 100% contribution towards the cost of 
these lights.

2. Garden Street/Warton Road

Traffic lights are necessary at this intersection in order to accommodate safe 
pedestrian and cycle crossing for access to the Local Centre and links to 
Huntingdale, Thornlie and Southern River.  Traffic lights will provide breaks in 
the traffic flow which will allow ingress/egress at downstream intersections.

It is recognised only a portion of the traffic flow using this intersection will be 
generated from the ODP area and therefore only a 25% contribution is 
required.

3. Warton Road/Amherst Road

Traffic lights at this intersection are necessary in order to provide safe 
pedestrian and cycle crossing and to slow traffic speed at the District Centre 
located at this intersection.  Traffic lights will further break traffic flow in order 
to provide opportunities for ingress/egress at uncontrolled intersections along 
Warton Road.  It is recognised only a portion of total traffic volume will be 
generated from the ODP area and therefore a 25% contribution is required.

4. Nicholson Road/Hughes Street

Traffic lights are required in order to provide right turning movements from the 
northern end of the ODP area to travel north along Nicholson Road.  Only a 
portion of this function benefits the ODP area and therefore only a 25% 
contribution is required.

A total contribution equivalent to 1¾ of the four sets of traffic lights is required 
at the rate of $289,596.18 per set.  The total contribution is therefore 
$506,793.31.

3.6.2 Roundabouts

All roundabouts allowed for as part of the Common Infrastructure Works costs have 
been constructed and while there will be no additional roundabouts included in the 
arrangement, contributions towards this infrastructure continue to accrue for land that 
has not yet developed within the ODP area.

The current allowance for roundabouts is $1,178,024.87

The cost provided for traffic management comprises $495,883.86 for traffic signals and 
$1,152,666.21 for roundabouts and therefore totals $1,684,818.00.
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3.7 Service Relocation

An allowance exists for the relocation of services (ie, water, sewerage, gas, power and 
Telstra) as a common infrastructure cost where their alignment may be compromised 
because of the road widening required for both Nicholson and Warton Roads.  No allowance 
has been made for Garden Street as the road reserve does not require widening.

No allowance has been made for relocation of Alinta Gas or Water Corporation infrastructure 
as plans provided by those Authorities indicate none are required.

The original allowance was for a total of 1,080m of aerial powerline.  The current relocation 
allowance is $234,929.94 based on a linear rate of $217.53/m.

Telstra identified through the preparation of the ODP it had existing infrastructure running 
along the eastern side of Nicholson Road that would be affected as part of the road widening 
and eventually duplicated in the road. 

The current allowance for this cost is $221,599.29 and the total service relocation allowance 
is $456,530.00.

3.8 Powerline Upgrading

Three high voltage (132kv) aerial lines (that is the Pinjarra – Cannington, Marriot – 
Cannington and Wagerup – Cannington lines) traverse the ODP area on an approximate 
north-south alignment.  Prior to development they were supported by double poles 
approximately 3 metres apart with a supporting crossbeam.  The total width of the lines 
measures approximately 5 metres and it was considered the width of easement needed as 
well (as the visual appearance of the existing lines) would be unacceptable for an urban area 
and warranted the upgrading of the power poles. 

Given the high cost of upgrading the lines to an urban standard it was adopted as a common 
infrastructure work.  The cost of relocation, where approved, is the expense of individual 
subdividers.

The costs for aerial reconfiguration (ie, from double pole to single pole support) of the 132kv 
lines within the ODP area have not been directly estimated by Western Power, however, cost 
allowances are based on rates previously provided for similar subdivisional works in Canning 
Vale.

The current cost allowance for the reconfiguration of the 132kv aerial network within the ODP 
area is $1,916,869.00 comprising 6,000 metres of upgrading at $319.48/m.  This figure is 
inclusive of the construction and material costs, a contingency of 10% and a 7% design fee.

The estimate does not include costs associated with the relocation of existing lines.

Undergrounding of existing low voltage lines shall be at the cost of individual subdividers. 
Council will negotiate with landowners where necessary for the provision of easements which 
shall be given up free of cost.

3.9 Wetland Protection Works

Common Infrastructure contributions also include allowance for the construction of perimeter 
fencing around conservation areas and boardwalks as follows:

Version: 7, Version Date: 19/10/2020
Document Set ID: 6686431



Canning Vale Outline Development Plan 
Schedule of Common Infrastructure Works - Revised October 2020 Page 13 of 15

Fencing 3,000m @ $97.88/m* = $293,644.49
Boardwalk 500m @ $195.76/m* = $97,881.50
*rounded figure Allowance* $391,526.00

3.10 General Administration Costs

Provision has been made for the contribution to general administration costs such as 
administration (ie, bank charges and audit fees), legal, planning, reports and studies, 
valuation, engineering, Council expenses associated with the acquisition of any land, officer 
salaries and consultancy fees associated with the rezoning and Structure Plan preparation. 

Originally the allowance for administration costs was set at approximately $104.78 per 
lot/dwelling (ie, based on a total of approximately 4,700 lots). 

Annual incremental increases have been applied to this allowance which is currently 
$679,749.00.

3.11 Public Open Space 

An equitable approach to POS provision within the ODP area is a key objective of the 
developer contribution arrangement principally due to fragmented land ownership and the 
need for a co-ordinated approach.  Provision has been made where:

 Cash-in-lieu will be paid by those landowners providing less than the established level 
of POS; and 

 Compensation (en-globo value) will be payable to those landowners required to 
provide POS above the established level.

The rate of POS provision in the ODP area is determined by the following factors:

 POS base requirements

 Land required in addition to POS for drainage

 Land required for preservation of CCWs in addition to POS requirements

 Previous land ceded into public ownership

Although these land requirements include provision for environmental and drainage needs in 
addition to base POS, development in the ODP area requires these combined land areas to 
be addressed via conditions of subdivision.  Under this scenario, these land requirements will 
be applied separately to other Common Infrastructure Works and funded through POS cash-
in-lieu.  This approach is considered appropriate given a valuation system is already in place 
for POS cash-in-lieu which negates the need for this to be duplicated in the ODP.

A rate of 12.74% POS is applied to most of the ODP area (a portion of the area is set at 
8.82% in recognition of previous POS provision) to allow for the requirements set out above. 
Provision below this level will require cash-in-lieu payment, while provision over this level will 
be eligible for compensation.  The designation of land for POS, CCWs and drainage are as 
per the adopted ODP map.

Current valuation advice has been obtained and Council has adopted a new land valuation 
basis of $2,000,000/ha.
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3.12 School Sites

The ODP identifies the requirement for three (3) primary schools and one (1) high school in 
the ODP area.

Contributions towards the provision of schools are to be made by subdividers directly to the 
Department of Education (DoE).  The contribution amount is determined by the DoE on 
application at the time of subdivision clearance and is separate from CIW contributions 
collected by the City.
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