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1.0 INTRODUCTION 
 
This document is a Development Contribution Plan Report (DCPR) for the purpose of the City of 
Gosnells Town Planning Scheme No. 6 (TPS6). The document details the key operational 
aspects of the Development Contribution Plan (DCP) associated with the Southern River 
Precinct 3 (Precinct 3) Guide Plan (GP).  The document includes the parameters for: 
 
• The provision of Common Infrastructure Works (CIW). 
• The provision of Public Open Space (POS) – both Local Open Space (LOS) and District 

Open Space (DOS). 
• The apportionment of the costs shared across Precinct 3 and sub precincts, where 

applicable. 
 
The GP is a broad strategic plan that guides planning proposals for the area, including 
amendments to the Metropolitan Region Scheme (MRS), TPS6, Structure Plans (SP) and 
subdivision and development proposals.  
 
The GP is shown in Figure 1.     
 
Precinct 3 has been divided into seven sub-precincts (3A North, 3A South, 3B, 3C, 3D, 3E and 
3F) most of which have undergone significant planning by private developers through the 
lodgement of individual structure plans. 
 
The Sub-Precincts Plan is shown in Figure 2 
 
The subdivision and development of land within Precinct 3 will necessitate the provision of CIW 
and POS. As land is fragmented among multiple owners, a DCP is necessary to facilitate the 
equitable provision of CIW and POS in a shared manner. The DCPR itemises costs which are 
considered common to the broader Precinct 3 area and those which are considered common to 
specific sub-precincts. This means that developing landowners will be required to pay 
contributions to the broader Precinct 3 area and in some cases pay contributions to a specific 
sub-precinct, depending on whether the land is located within that particular sub-precinct.  
 
There are CIW and/or LOS contribution requirements applied specifically to Sub-Precincts 3A 
North, 3A South, 3D and 3E (refer to Appendices C – I).  The need for the City to establish and 
administer contribution arrangements for common costs specific to a particular sub-precinct is 
based on whether infrastructure items provide a localised benefit and the extent to which those 
items can be provided in an equitable manner without the City’s involvement in administering a 
cost sharing arrangement.  
 
Amendment No. 110 to TPS 6 proposes the formal establishment of a DCP and seeks to define 
the extent of the Precinct 3 Development Contribution Area (DCA) and the costs to be shared 
among land owners.  
 
The extent of the DCA is shown in Figure 3. 
 
Part 5 and Schedule 8 of TPS 6 contain the provisions specifically applicable to the Southern 
River Precinct 3 area and should be read in conjunction with this document.  The DCPR itemises 
and costs items to be included as common costs.  There may be other costs associated with the 
development of land within Precinct 3, however, unless specified in the DCPR, these are 
excluded from the DCP and are considered to be the individual developer’s responsibility. 
 
Contribution rates are based on the areas of land detailed in the sub-precinct area plans shown 
in Appendix N and these areas are fixed by that plan.  It should be noted any amendments to 
individual structure plans or other development outcomes that reduce contribution areas relative 
to the sub-precinct area plans will not alter the requirement for developers to contribute on the 
land areas set out in the DCPR.  In situations where additional residential land is proposed, 
above the areas identified in the sub-precinct area plans, contributions will be required on the 
revised residential land area. 
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1.1 Contribution Summary 

The following information provides a summary of the contribution requirements contained within 
the DCPR: 

• The total DOS contribution rate of $52,263.46/ha (including the land valuation 
component and allowances for development of playing fields) applies to land able to be 
developed for residential purposes within the Precinct 3 DCA.

• The land component of the DOS cost is based on the sum of site specific valuations on 
land providing DOS and is currently $3,191,621.25

• A CIW contribution rate of $153,451.73/ha applies to land able to be developed 
for commercial and residential purposes within the Precinct 3 DCA.

• Council has adopted the following englobo valuations relating to the cost of land 
required for public purposes. The rate applicable to specific areas of land is set out in 
detail throughout this document:

o Urban zoned valuation of $1,325,000.00/ha, and
o General Rural zoned valuation of $250,000.00/ha.

• There will be CIW cost contribution requirements applied specifically to Sub-Precincts 
3A North, 3A South, 3D and 3E. Details of the cost items apportioned to specific sub-
precincts, their costs and the intended method of apportionment to owners is provided in 
Appendices C – I.

• Contributions to LOS are addressed on an individual sub-precinct basis.  Not all sub-
precincts include a requirement for LOS contributions and specific requirements are 
addressed in Appendices C – I.
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Figure 1 – Southern River Precinct 3 Guide Plan (2019) 
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Figure 2 – Southern River Precinct 3 – Sub-precincts Plan 
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Figure 3 – Southern River Precinct 3 Development Contribution Area 

 

 
 
2.0  PUBLIC OPEN SPACE 
 
The provision of POS in Precinct 3 is a key component of the planning and development of the 
area.  POS will need to be set aside for various purposes, including recreation, conservation and 
drainage. The DCP will operate in the following manner in respect to POS contribution 
requirements and landowner reimbursements. 
 
2.1 Land reserved for Parks and Recreation 
 
There is no requirement for a contribution to be made towards the cost of acquiring land 
reserved for Parks and Recreation under the MRS.  As a consequence, the DCP will not fund 
the cost of compensating owners required by the State Government to cede land for Parks and 
Recreation purposes. 
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2.2 Land identified as a Bush Forever Protection Area 
 
The DCP does not include any requirement for contributions to be made towards the cost of 
acquiring land identified in the MRS as a Bush Forever Protection Area.  As such the DCP will 
not fund the cost of compensating owners required to cede land for conservation purposes under 
the State Government’s Bush Forever initiative. 
 
2.3 Other Conservation Land 
 
The DCA contains extensive areas identified as wetlands by the State Government that lie 
outside of either a Parks and Recreation reservation or Bush Forever Protection Area, which 
may be required for conservation. 
 
The Western Australian Planning Commission, in its consideration of the GP (formerly known as 
the Southern River Precinct 3 Local Structure Plan) noted in 2009 that the DCP should make no 
provision for the collection of development contributions to be used to compensate landowners 
required to set aside wetlands as POS for conservation. 
 
Consequently, the DCP does not include any requirement for contributions to be made towards 
the cost of reimbursing affected landowners for wetlands.  Where wetlands are required to be set 
aside for conservation, there is typically a requirement for a buffer, usually as POS, to be 
provided to the abutting development. 
 
Notwithstanding that wetland buffer areas may offer some recreational utility and perform 
drainage functions, the DCP makes no provision for the reimbursement of land required to be 
ceded for buffers to wetlands. The provision of such land will not impact on a landowner’s POS 
obligations under the DCP. 
 
2.4 Local Open Space and Drainage 
 
There is a need for LOS to be set aside to meet local recreational needs and fulfil drainage 
functions and this will be considered through the preparation of a SP for each of the seven sub-
precincts.  Sub-precincts may have an obligation towards POS contributions to equalise the 
impacts of situations where land under fragmented ownership results in an uneven distribution of 
POS obligations.  
 
Where it is determined that POS contribution requirements are to be specifically applied within a 
sub-precinct to address an inequitable distribution of LOS, modifications will be made to the 
DCPR with details of the contribution arrangements outlined in Appendices C – I.  Sub-precinct 
contributions will be in addition to the contribution obligations required for Precinct 3. 
 
2.5 Valuation Process for Local Open Space Calculation 
 
Contributions for LOS are determined on the basis of an englobo land valuation guided by the 
principles set out in the relevant sections of Part 5 of TPS 6 and in accordance with assumptions 
detailed in the DCPR (in accordance with Schedule 8). 
 
The valuation will be on the basis of a hypothetical lot with an assumed R30 urban zoning and 
the following assumptions:    
 
• The hypothetical lot comprises a 2.7ha vacant parcel of land zoned ‘Residential R30’ having 

an average lot size of 300m² which has direct road accessibility. 
• Although the hypothetical lot is capable of being developed at a density of ‘Residential R30’, 

development is dependent upon a subdivision approval being issued by the Western 
Australian Planning Commission prior to development works commencing, with either a 10% 
cash-in-lieu contribution or a 10% POS requirement applicable. 
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• The hypothetical lot will require some fill (but not an excessive level) to accommodate further 

more intensive urban development. 
• The hypothetical lot is cleared and will not be encumbered by any contamination issues or 

environmental constraints and has no risk of flooding. 
• The hypothetical lot comprises an unserviced residential englobo parcel of land with 

essential services including scheme water, deep sewer, power, telephone and 
telecommunication infrastructure adjoining but not yet connected. 

 
The valuation basis for LOS is the same as that being applied for other public purpose land as 
detailed in section 3.1.3. 
 
Based on these considerations a valuation rate of $132.50/m² for ‘Urban’ zoned land has been 
established in this report and is based on a valuation undertaken by McGees Property in March 
2021. 
 
2.6 District Open Space 
 
The DCP includes an allowance to fund 8.5ha of District Open Space (DOS) as shown on the 
Precinct 3 GP 2019.  This land will be developed for playing fields to cater for a range of active 
recreation activities.  As the playing fields will provide a broader benefit for the wider community, 
only 50% of the costs to obtain the subject land and 50% of the costs of development are 
included as a shared item in the DCP. 
 
2.6.1 Calculation of District Open Space Contribution Area 
 
The first element in calculating contribution requirements is to identify the land area required to 
contribute and this is provided in Table 1. 
 
 

TABLE 1: Calculation of DOS Contribution Area for Playing Fields – DCA Area 
 
Gross Land Area 253.7016 ha 
Less 
Local Open Space 22.9510 ha 
Public Purpose 17.7192 ha 
Commercial and Light Industry 42.1889 ha 
Drainage 5.2221 ha 
Regional Road Widening 4.3412 ha 
District Open Space 8.5740 ha 
Wetlands (including buffers) 23.4322 ha 
Conservation 2.7635 ha 
Rural 4.1720 ha 
Net DOS Contribution Area 122.3375 ha 
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2.6.2 Calculation of District Open Space Costs 
 
The second element in calculating contribution requirements is to determine what land is 
required for DOS, its value, and the cost of its development for playing fields, which is provided 
in Table 2. 
 
 

TABLE 2: District Open Space – Land Requirement and Development (Playing Fields) 
 
Item  
Cost of 8.5 ha of land for DOS $6,383,242.50 

  
Cost of pavilion, carpark (including lighting), 
earthworks, drainage, turfing and reticulation 

$6,404,319.35 

Total $12,787,561.85 
 
The DCPR is limited to funding 50% of the land requirement and development cost for playing 
fields, which equates to $6,393,780.92. The City will be responsible for the remaining 50% of 
these costs. 
 
Cost estimates and design drawings for the development of DOS are contained in Appendices K 
and L. 
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2.6.3 Plan of District Open Space Contribution Area 
 
The third element in calculating contribution requirements is to demonstrate spatially which land 
within the DCA should make a contribution to the provision of DOS.  This land is shown on the 
following plan. 
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2.6.4 Apportionment of District Open Space Costs 
 
The fourth element in calculating contribution requirements is to determine how much each lot 
identified in the previous plan should pay.  
 
The total DOS cost to be funded by the Precinct 3 DCA has been estimated at $6,393,780.92 
 
The division of these DOS costs over 122.3375 ha of land anticipated to be developed for 
residential purposes in Precinct 3, results in a DOS contribution rate of $52,263.46/ha (i.e. 
$6,393,780.92 / 122.3375 ha). 
 
2.6.5 Valuation Process for District Open Space Calculation 
 
The DOS land value was determined by site specific valuations applied to individual properties 
identified as containing land required for this purpose (as shown on the GP). 
 
Four properties are required to cede land free of cost to the Crown for DOS in accordance with 
the GP.  The reimbursement available under the DCP was determined by site specific valuations 
because the four properties are located within the ‘Kennel’ buffer which restricts development of 
sensitive land uses.   
 
Sub-Precinct 3F is also located within the ‘Kennel’ buffer and is zoned ‘Light Industry’ and ‘Mixed 
Business’.  It is therefore reasonable to assume the designated DOS sites would otherwise have 
a similar zoning and could accommodate commercial, service industrial or other non-residential 
land uses with appropriate restrictions.  It is for this reason the valuations were based on a site 
specific valuation methodology and assume a ‘Mixed Business’ zoning. 
 
A value of $6,383,242.50 for the reimbursement of land provided as DOS has been determined 
on the basis of the following valuations undertaken by McGees Property in March 2021: 
 

• 472 (Lot 9000) Southern River Road – $691,200.00 
• 66 (Lot 18) Matison Street – $2,891,105.00 
• Lot 1789 Passmore Street – $2,220,500.00 
• Lot 1790 Passmore Street – $580,437.50 

 
The DCPR is limited to funding 50% of the value of DOS (land) for reimbursement, which 
equates to $3,191,621.25. The City will match the remaining 50% for reimbursement under the 
DCP so affected landowners will receive a full reimbursement based on the valuations applicable 
under the DCPR, and generally at the time of the City’s clearance of subdivision approval 
conditions, requiring the land to be ceded to the Crown. 
 
The properties required to cede land for DOS are shown in Appendix N (Sub-Precincts 3D and 
3E).  
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3.0 COMMON INFRASTRUCTURE WORKS 
 
This DCP provides for the cost of specific items of common infrastructure to be equitably 
distributed between all developing landowners within Precinct 3, with specific allowances for 
these items defined by this DCPR.  It is acknowledged that in some cases, the actual costs 
of providing these items may differ from the allowances made by the arrangement.  In such 
circumstances, the DCPR is only able to reimburse developing landowners up to the value of 
the estimate prescribed by the DCPR. In such circumstance’s reimbursements are based on 
the actual cost of works.  
 
Unless specifically exempt, all owners who subdivide or develop land in the DCA will be required 
to make a contribution toward the cost of providing CIW, consistent with the provisions of State 
Planning Policy 3.6 – Development Contributions for Infrastructure and Schedule 8 of TPS 6. 
 
Details of CIW items, their cost and calculation and the method for their apportionment to 
landowners in the DCA, is provided in this section and the DCPR’s appendices. 
 
Any CIW costs that are specific to each of the seven sub-precincts of the DCA are set out in 
Appendices C – I. 
 
Only land specifically excluded from the DCA (as specified the DCPR) is exempt from making 
CIW contributions.  Section 3.1 summarises the areas of land exempt from contributions and the 
impact on individual lots is detailed in Appendices A and N.  
 
3.1 Calculation of Net Contribution Area 
 
The first element in calculating contribution requirements is to identify the land area required to 
contribute by deducting land exempt from contributions to determine the net contribution area 
(NCA) as set out in Table 3. 
 
The NCA is calculated by deducting land exempt from contributions from the DCA’s gross land 
area.  The gross land area has been calculated excluding land reserved under the MRS as 
‘Recreation’ along the Southern River foreshore, regional roads, conservation, drainage, existing 
local roads, and other existing public purpose land. 
 
At the time of preparing the DCPR, some sub-precincts required further planning, however, in 
order to determine contributions required under the DCPR it is necessary to fix the areas of land 
that are required to contribute.  In those sub-precincts where structure plans are in place the 
land areas are based on the relevant plan, noting that future amendments can have no negative 
impact on the DCPR contribution areas.  In those sub-precincts requiring further planning, sub-
precinct area plans have been completed, in keeping with the GP (2019) to establish contribution 
areas.    
 
Precinct 3 contributions are fixed on the basis of the sub-precinct area plans and land tables in 
Appendix N, to provide certainty in terms of contribution obligations for the entire precinct and to 
ensure the DCP does not face a funding shortfall in the future. 
 
Any amendments to individual structure plans or other development outcomes that reduce 
contribution areas relative to the sub-precinct area plans will not alter the requirement for 
developers to contribute on the land areas set out in the DCPR.  In situations where additional 
residential land is proposed (above the areas nominated in the sub-precinct area plans), 
contributions will be required on the revised land area.  This ensures funding shortfalls do not 
occur as a result of diminished contribution areas. 
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TABLE 3: Calculation of Common Infrastructure Works Contribution Area – DCA Area 
 
Gross Land Area 253.7016 ha 
Less 
Local Open Space 22.9510 ha 
Public Purpose 17.7192 ha 
Drainage 5.2221 ha 
Regional Road Widening 4.3412 ha 
District Open Space 8.5740 ha 
Wetlands (including buffers) 23.4322 ha 
Conservation 2.7635 ha 
Rural 4.1720 ha 
Net CIW Contribution Area 164.5264 ha 

 
It should be noted, not all land required for a public purpose is excluded from the NCA and is 
therefore not exempt from making a contribution towards CIW. 
 
Land required for the construction of new subdivisional roads will not be excluded from the NCA. 
This is due to the fact that the alignment and dimensions of all new roads are not determined 
and it is usually the case that the requirement to provide land for new roads is generally evenly 
applied across a development area. Only land required for the widening of Southern River Road 
and Holmes Street will be exempt from the requirement to make a CIW contribution. 
 
Land assumed as developable in Table 3, but subsequent to the preparation of the DCPR is 
developed for purposes such as a private school or place of worship, will not be exempt from 
making a CIW contribution. This is to ensure the DCP does not face a funding shortfall. 
 
3.2 Calculation of Common Infrastructure Works Contribution Area 
 
The second element is to calculate contribution requirements for CIW items as summarised in 
Table 4. This table provides a summary of the actual and estimated CIW costs applicable to the 
DCA and details how these costs will be apportioned as a contribution rate.  
 
A description of the scope of works, actual costs and calculations of estimates are provided in 
Appendix B. 
 
Adopted land valuations have been used to estimate the cost of CIW that involve a land 
component. 
 
The estimated costs in Table 4 do not include any allowance for common costs within any of the 
sub-precincts – these are detailed in Appendices C – I.   
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TABLE 4: Precinct 3 Common Infrastructure Works 
 
Note: All costs exclude GST. No GST is applied to CIW contributions.  
$6,729,786.88 1)  Land Requirements – Holmes Street, Southern River Road and 

associated drainage infrastructure 
A contribution to fund the cost of land required for the widening of Holmes 
Street (Garden Street extension), between Southern River Road and 
Passmore Street and at future intersections along Southern River Road 
between Ranford Road and the Southern River.  This includes an allowance 
for the demolition of various improvements, including houses, outbuildings and 
fencing to accommodate the road widening. 
Holmes Street 
• An englobo urban valuation rate of $1,325,000.00/ha for 3.6158 ha of 

vacant land required for widening has been applied and results in an 
estimate of $4,790,935.00 

• Lot 1000 Holmes Street – a site specific valuation of $539,000.00 is 
applied to reimburse landowners for the road widening and loss of 
improvements. 

• Lot 8 Holmes Street – a site specific valuation of $557,700.00 is applied to 
reimburse landowners for the road widening and loss of improvements. 

• Demolition of two existing dwellings (including improvements) on Lots 
1000 and 8 Holmes Street - $209,199.38 

Holmes Street total land acquisition and demolition - $6,096,834.38 
Southern River Road 
An englobo urban valuation rate of $1,325,000/ha for 0.4777 ha of vacant land 
required for widening has been applied and results in an estimate of 
$632,952.50 

$3,196,285.99 2)  Construction/Upgrade of Holmes Street (Garden Street extension) 
A contribution to the upgrading of Holmes Street between Southern River 
Road and Passmore Street. Allowance is made for the cost of constructing 
one carriageway including drainage, and 50% of the cost of earthworks for the 
whole road reserve. 

$2,512,874.00 3)  Construction/Upgrade of Southern River Road 
A contribution to the upgrading of Southern River Road, between Ranford 
Road and the Southern River. Allowance is made for 50% of the cost of 
constructing an additional carriageway including drainage, and 50% of the 
cost of earthworks for the whole road reserve. 
• Stage 1 & 2 - Southern River Road (between Ranford Road & Holmes 

Street) - $1,409,866.00 (actual) 
• Stage 3 – Southern River Road (between Holmes Street and the Southern 

River) - $877,122.00 (actual). 
• Stage 3 – Southern River Road (between Holmes Street and the Southern 

River) - $225,886.00 (estimate). 
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$1,340,631.71 4)  Shared Use Paths  
A contribution to 100% of the cost of shared use paths along the Southern 
River foreshore, Passmore Street, Holmes Street and Southern River Road as 
identified on the Infrastructure Plan contained in Appendix J. 
Allowance has been made for the construction of 15,781.5m² of path, 
comprising:  
• 5,237.5m² along the Southern River Road between Furley Road and the 

Southern River. 
• 4,014m² along the Southern River Foreshore between Southern River 

Road and Woongan Street 
• 3,310m² along Passmore Street between Woongan Street and Phoebe 

Street. 
• 3,220m² along Holmes Street between Southern River Road and 

Passmore Street. 
$1,814,794.92 5)  Traffic Management  

A contribution to the cost of constructing roundabouts at the following 
intersections: 
• Southern River Road and Holmes Street (50%) - $543,227.00 
• Southern River Road and Aldenham Drive (50%) - $158,666 
• Holmes Street and Matison Street (100%) - $713,321.77 
• Holmes Street and Passmore Street (50%) - $399,580.15 

$2,843,809.25 6) Relocation of Services 
• Southern River Road - a contribution to the cost of service relocation 

(power, water, gas, telecommunications and NBN) - $2,340,225.00 
• Holmes Street – a contribution to the cost of service relocation (power, 

water, telecommunications and nbn) - $503,584.25 
$2,048,248.17 7)  Forrestdale Main Drain widening 

A contribution to fund 100% of the cost of 2.6607 ha of land required for the 
widening of the Forrestdale Main Drain - $1,604,617.50 
• An englobo urban valuation rate of $1,325,000.00/ha for 0.8739 ha of 

drain widening (zoned Urban) has been used to calculate the estimate of 
$1,157,917.50. 

• An englobo general rural valuation rate of $250,000.00/ha for 1.7868 ha of 
drain widening (zoned General Rural) has been used to calculate the 
estimate of $446,700.00 

• A contribution to fund 100% of the cost of basic landscaping works (turf 
and reticulation) associated with the drain widening - $443,630.67 

$843,207.80 8)  Balannup Lake Branch Drain widening  
• A contribution to fund 100% of the cost of 0.2977 ha of land required for 

the widening of the Balannup Lake Drain at an englobo urban valuation 
rate of $1,325,000.00/ha - $394,452.50 

• A contribution to fund 100% of the cost of basic landscaping works (turf 
and reticulation) associated with the drain widening - $448,755.30 

$3,917,221.56 9)  General Administration, Studies and Fees 
A contribution to the administration of the contribution arrangement.  This 
includes management of the arrangement by the City and involves the cost of 
project-managing infrastructure works and roll-out, design and contingencies, 
consultants required to review and provide technical advice, and other input 
on related matters.  The following components are included in the cost:  
• DCP Administration allowance $512,397.48 
• Legal Costs allowance - $500,000.00 
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• Valuations allowance - $405,000.00 
• Design and Costing Report (Wood & Grieve Engineers) - $352,684.00 
• Preparation of Southern River Precinct 3 Guide Plan - $171,187.40 
• Environmental Consultant Fees - $250,000.00 
• Engineering and Landscaping Consultant Fees - $819,835.96 
• Geotechnical Consultant Fees - $50,000.00 
• Water Corporation Fees & Headworks (DOS Site) - $70,000.00 
• Survey for Design Works allowance - $100,000.00 
• Project Management Costs allowance - $512,397.48 
• Local Government Fees - $153,719.24 
• Road Safety Audit - $20,000.00 

$25,246,860.28 
 

Estimated total cost for common infrastructure works for the total net 
contribution area of 164.5264 ha (excludes any contribution to DOS or 
LOS/CIW costs specifically relevant to a sub-precinct) 

$153,451.73 Contribution per hectare for Common Infrastructure Works. 
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3.3 Plan of CIW Contribution Area 
 
The third element in calculating contribution requirements is to demonstrate spatially which land 
within the DCA should make a contribution to the provision of CIW.  This land is shown on the 
following plan. 
 



Southern River Precinct 3 Development Contribution Plan Report Page 17 of 53 

 

3.4 Land Valuation Process and Reimbursement 
 
The provision of land for certain public purposes will be a key requirement of the development of 
Precinct 3.  The main objective of the DCP will be to facilitate the assembly of land needed for 
certain public purposes in an equitable manner. 
 
An important component of the operation of the DCP is the land valuation basis.  The land 
valuation basis is used to estimate the cost of land for certain public purposes and in turn assist 
to determine the value of contributions to be collected to fund this cost.  
 
Land identified for a public purpose within the DCPR is required to be ceded to the Crown, as 
follows: 
 
• Regional road widening (Southern River Road and Holmes Street). 
• Forrestdale Main Drain widening identified within the approved structure plan area for Sub-

Precinct 3D. 
• Forrestdale Main Drain widening identified within Sub-Precinct 3D but not covered by an 

approved structure plan (zoned ‘General Rural’). 
• Balannup Lake Drain widening. 
• Local Open Space identified within approved sub-precinct structure plans. 
• District Open Space. 
 
Adopting a common land value has advantages in terms of the cost, efficiency, fairness and 
transparency of the DCP.  The value of land required for public purposes is established either by 
a site specific valuation or an englobo valuation for urban or general rural land, as outlined in the 
DCPR. To complete an englobo valuation, it is necessary to establish a hypothetical lot for each 
valuation scenario with a number of key assumptions on which the valuations can be based.  
 
The following assumptions are applied to provide a hypothetical ‘Urban’ zoned lot: 
 
• The hypothetical lot comprises a 2.7 hectare vacant parcel of land zoned ‘Residential’ R30’ 

having an average lot size of 300m² which has direct road accessibility.  
• Although the hypothetical lot is capable of being developed at a density of ‘Residential R30’, 

development is dependent upon a subdivision approval being issued by the Western 
Australian Planning Commission prior to development works commencing, with either a 10% 
cash-in-lieu contribution or a 10% POS requirement applicable. 

• The hypothetical lot will require some fill (but not an excessive amount) to further 
accommodate more intensive development. 

• The hypothetical lot is cleared and will not be encumbered by any contamination issues or 
environmental constraints and has no risk of flooding. 

• The hypothetical lot comprises an unserviced residential englobo parcel of land with 
essential services including scheme water, deep sewer, power, telephone and 
telecommunication infrastructure adjoining but not yet connected. 

 
Based on the above considerations, a valuation rate of $132.50/m² for ‘Urban’ zoned land has 
been established in this report and is based on a valuation undertaken by McGees Property in 
March 2021. 
 
The following assumptions are applied to provide a hypothetical ‘General Rural’ zoned 
lot: 
 
• The hypothetical lot comprises a 2.6 hectare vacant parcel of land zoned ‘General Rural’ in 

accordance with the City of Gosnells TPS 6 and ‘Urban Deferred’ under the MRS which has 
direct road accessibility.  
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• The hypothetical vacant lot has no medium to long term rezoning potential, with the site’s 
‘Urban Deferred’ zoning having the equivalent development potential of a ‘Rural’ zoned 
parcel of land in accordance with the MRS. 

• The hypothetical lot is cleared, generally level and with no contamination issues or 
environmental constraints with the land at no risk of flooding. 

• It is assumed deep sewer and scheme water services are not available with a reliance on 
septic tanks, bores and rainwater tanks. All other essential services including power, 
telephone and telecommunications infrastructure are available but not connected. 

 
Based on these considerations, a valuation rate of $25/m² for ‘General Rural’ zoned land has 
been established and is based on a valuation undertaken by McGees Property in March 2021. 
 
Site specific valuations have been adopted in relation to two properties required to cede land to 
accommodate the Holmes Street road widening (involving the loss of associated improvements 
including houses, outbuildings and fencing), as follows: 
 
• Lot 1000 Holmes Street – a site specific valuation of $539,000.00 is proposed to 

compensate landowners for the road widening and loss of improvements. 
• Lot 8 Holmes Street – a site specific valuation of $557,700.00 is proposed to compensate 

landowners for the road widening and loss of improvements. 
 
Land valuations will be regularly reviewed over the life of the DCP on advice from an 
independent licensed valuer, appointed by Council using assumptions set out in the DCPR.  The 
relevant valuation methodology applied to specific land reflects an appropriate level of 
reimbursement for that land whilst balancing the need to ensure that contributing owners are not 
unduly burdened by costs. Delivering that equity necessitates a number of valuation scenarios.   
 
Landowners can only seek reimbursement for public purpose land at the time the land is ceded 
to the Crown, generally linked to the City’s clearance of relevant subdivision approval conditions 
and on the basis that funds are available in the form of developer contributions paid into the 
DCP.  The City may offset the reimbursement for public purpose land ceded against part or all 
required developer contributions payable on a subject lot, provided the offset does not 
disadvantage the operational requirements of the DCP. 
 
The process for valuation is consistent with the current process applied to other established 
DCPs within the City of Gosnells, as set out in Part 5 of TPS 6.  The valuation process provides 
for Licensed Valuers to be appointed by Council to determine the rates that will be applied for 
the purpose of establishing the contributions required for land reimbursements.  
 
3.5 Timing for the Completion of Common Infrastructure Works 
 
The fragmented land ownership within Precinct 3 means land will be developed in an ad-hoc 
manner.  This will affect the collection of contributions and could result in delays in the City 
having available funds to undertake reimbursement for public purpose land and/or CIW’s 
completed by developing landowners. 
 
The City will generally deal with claims on a first-come-first-serve basis.  That is to say, 
landowners who surrender land or undertake works early in the life of the DCP should 
reasonably expect to receive reimbursement on the basis of having made contributions to the 
DCP and, by virtue of their actions, furthered the objectives of the DCP.  An unavoidable 
consequence of this approach will be that on occasion, reimbursements may be delayed 
pending the collection of sufficient funds to meet claims. 
 
The unpredictable nature of the timing of development means it is not possible for the City to 
accurately forecast the implementation of works.  Consequently, this is likely to result in the 
staggered acquisition of public purpose land and the completion of CIW’s, both on the basis of 
availability of funds and the assembly of land needed to contain the works.   
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Table 5 provides an estimate of the expected completion times of CIW items applicable to the 
DCP, for those items of infrastructure where this information is known. Other items can be added 
in the future if their timing is determined.  The City may consider requests to offset CIW or POS 
expenses against the value of required contributions however such decisions will be guided by 
the priority and timing of infrastructure works as outlined in Table 5 and the collection of funds.  
 
 

TABLE 5: Estimated Completion of Common Infrastructure Works 
Infrastructure Timing 
• Southern River Road - Stage 3 (between 

roundabout at Southern River Road / 
Holmes Street and the Southern River).  

2020 

• Holmes Street  2022 – 2026 dependent upon landowners 
ceding land to the Crown for the Holmes 
Street regional road widening. This land is 
required to accommodate the full upgrade of 
this road, including the full upgrade of the 
Southern River Road / Holmes Street 
roundabout. 

 
3.6  Apportionment of Common Costs  
 
Some of the CIW costs will be apportioned between sub-precincts whereas other costs will be 
apportioned across the broader Precinct 3 area. How CIW cost items are apportioned between 
sub-precincts is outlined in Table 6.   
 
 

TABLE 6: Apportionment of Common Infrastructure Works 
 
Common Infrastructure Works Sub-Precincts 
 3A (N) 3A (S) 3B 3C 3D 3E 3F 
Forrestdale Main Drain Road Crossing        
Balannup Drain Road Crossing        
Public Open Space Development        
Public Open Space Equalisation        
Preparation of Local Structure Plan        
 
Details of the CIW cost items apportioned to specific sub-precincts, their cost and the intended 
method of apportionment to owners in the DCA is provided in Appendices C to I. 
 
 
4.0 OPERATION OF DEVELOPMENT CONTRIBUTION PLAN 
 
This DCPR outlines the calculation of costs (estimated and actuals) for CIW items and the 
provision of DOS.  TPS6 requires a per-hectare levy to be established and paid by landowners 
at the subdivision and/or development stage. 
 
The timing of payment of contributions is vital to the successful operation of this DCP.  Funds 
need to be collected by the City in order to facilitate the completion of CIW items and 
reimbursement for land ceded for public purposes in a timely manner.  
 
The DCP is to operate for a period of ten years from the date of gazettal of Amendment No. 110. 
An extension to the initial 10 year time period may be required to allow for landowners to 
develop and make the required contributions.  Landowners within the DCP are required to pay 
contributions outlined in this DCPR in accordance with the relevant section of the Scheme.  



Southern River Precinct 3 Development Contribution Plan Report Page 20 of 53 

 

 
5.0 ARBITRATION  
 
Part 5 of TPS 6 provides the process for arbitration of disputes between landowners and the 
local government in relation to the amount of a cost contribution or a land valuation.  
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APPENDIX A – SUMMARY OF LAND SCHEDULES 
 
The following table summarises the sub-precinct land schedules contained in Appendix N 
“Contribution areas and plans by Sub-Precinct” which are a breakdown of the various land 
parcels required to make contributions under the DCPR.  The total land area has been divided 
into seven sub-precincts. 
 

Summary Land areas by Sub-Precinct – Southern River Precinct 3 (areas are m²) 
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Precinct 3A North 531224 22241 0 0 0 45828 39468 2685 0 0 443243 421002 
Precinct 3A South 116357 31636 0 0 2973 9625 0 14959 0 0 88800 57164 
Precinct 3B 295835 11114 0 0 0 9098 0 18 0 42560 244159 233045 
Precinct 3C  340927 784 0 0 0 71861 0 2452 0 59585 207029 206245 
Precinct 3D 548486 0 27635 44815 26605 10955 125674 20394 41720 114581 136107 136107 
Precinct 3E 257745 2740  40925 4296 21233 0 392 0 0 172552 169812 
Precinct 3F 446442 353374 0 0 0 60910 12050 2512 0 17596 353374 0 
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APPENDIX B – COMMON INFRASTRUCTURE WORKS COSTING DETAILS 
 
1. Holmes Street and Southern River Road Land Requirements 
 
Holmes Street 
 
A total of 3.6158 ha of vacant land is required for the Holmes Street road widening at an 
estimated cost of $1,325,000.00/ha, equating to an allowance of $4,790,935.00. 
 
In addition, the widening of Holmes Street will necessitate the demolition of various 
improvements (houses, outbuildings and fencing) associated with both 303 (Lot 1000) Holmes 
Street and Lot 8 Holmes Street.  An allowance of $1,096,700.00 based on site specific 
valuations has been made to reimburse affected owners for the road widening and loss of these 
improvements.  
 
An additional allowance of $209,199.38 has been made to accommodate the demolition of 
houses (including license fees) removal and disposal of existing road pavements, existing 
fencing, and existing drainage infrastructure located on Lots 1000 and 8 Holmes Street.  
 
The properties required to cede land for the Holmes Street road widening are shown in Table 7. 
 

TABLE 7: Land Reimbursement Costs for Holmes Street 
 
Property Address Land (m2) Cost Estimate ($) 
Sub-Precinct 3A South 
Lot 11 Southern River Road 3204 $424,530.00 
Lot 1001 Holmes Street 4641 $614,932.50 
Lot 9 Matison Street 6218 $823,885.00 
Sub-Precinct 3A North 
Lot 3 Southern River Road 129 $17,092.50 
Lot 4 Holmes Street 361 $47,832.50 
Lot 5 Holmes Street 400 $53,000.00 
Lot 8 Matison Street 796 $105,470.00 
Sub-Precinct 3D 
Lot 9 Holmes Street 2816 $373,120.00 
Lot 1792 Holmes Street 14616 $1,936,620.00 
Sub-Precinct 3C 
Lot 1793 Matison Street 2456 $325,420.00 
Lot 1804 Holmes Street 521 $69,032.50 
Subtotal 36158 $4,790,935.00 
Lot 1000 Holmes Street 897 $539,000.00 
Lot 8 Holmes Street 2958 $557,700.00 
Subtotal 3855 $1,096,700.00 
Total 40013 $5,887,635.00 
 
The reimbursement is to be calculated in accordance with the adopted englobo urban land 
valuation applicable at the earlier of a clearance of subdivision conditions by the City or the land 
is formally transferred to the Crown (vested as road).  Only those properties identified in Table 7 
and on the plans contained in Appendix J will be eligible for reimbursement. 
 
The cost of reimbursement for land required for the Holmes Street road widening will be met by 
all landowners within the DCA.  
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Southern River Road 
 
A total of 0.4777 ha of land is required for the widening and associated drainage of Southern 
River Road at an estimated cost of $1,325,000.00/ha, equating to an allowance of $632,952.50 
 
Properties required to cede land for the Southern River Road widening are detailed in Table 8. 
 

TABLE 8: Land Reimbursement Costs for Southern River Road 
 
Property Address Land (m2) Cost ($) 

 
Lot 104 Leslie Street 18 $2,385.00 
Lot 1508 Leslie Street 448 $59,360.00 
Lot 1744 Bradley Street 341 $45,182.50 
Lot 3 Southern River Road 275 $36,437.50 
Lot 14 Southern River Road 392 $51,940.00 
Lot 14 Southern River Road (drainage basin) 791 $104,807.50 
Lot 16 Southern River Road 407 $53,927.50 
Lot 100 Southern River Road 609 $80,692.50 
Lot 100 Southern River Road 1161 $153,832.50 
Lot 1768 Southern River Road 98 $12,985.00 
Lot 21 Furley Road 237 $29,625.00 
Total 4777 $632,952.50 
 
An area of 791m2 is required for a drainage basin on Lot 14 Southern River Road that is 
intended to cater for road run-off from Southern River Road and is included in the table above. 
 
The reimbursement is to be calculated in accordance with the adopted englobo urban land 
valuation applicable at the earlier of a clearance of subdivision conditions by the City or the land 
is formally transferred to the Crown (vested as road).  Only those properties identified in Table 8 
and on the plans contained in Appendix J will be eligible for reimbursement. 
 
The cost of reimbursement for land required for the Southern River Road widening (and 
associated drainage) will be met by all landowners within the DCA.  
 
2. Upgrade of Holmes Street 
 
An allowance of $3,196,285.99 has been made for the full cost of providing an 8.5m single 
carriageway and half the cost of full earthworks for the second carriageway, on Holmes Street 
for the section between Southern River Road and Passmore Street.  It is anticipated that these 
works will be undertaken by the City and on that basis the allowance includes ‘Preliminaries’ to 
cover the City’s costs in mobilising for the works. In the unlikely event that individual developing 
landowners are permitted to fully upgrade various sections of this road, the ‘Preliminaries’ will 
not be available for reimbursement, as this is a cost which is normally incurred by developing 
landowners as part of their own subdivision. 
 
It is proposed that Holmes Street is upgraded to a dual carriageway and the road reserve 
widened to 40m.  The outer traffic lane also incorporates a 1.5m on-road bike lane on both 
carriageways.  The alignment of the proposed road widening has been undertaken such that the 
eastern edge of the existing carriageway matches the eastern edge of the proposed carriageway 
between Southern River Road and Matison Street.  Between Matison Street and Passmore 
Street, the new road reserve alignment does not match the existing alignment.   
 
Holmes Street has been designed based on the assumption the adjacent lots will match into the 
existing levels at the boundary of the Holmes Street road reserve.  As such no filling has been 
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allowed into the lots and no allowance has been made for retaining where the road levels are 
higher than the surrounding land.  It is assumed Holmes Street will be constructed after the 
development of the adjacent land parcels.   
 
Roundabout treatments have been designed at the intersections of Holmes Street and Matison 
Street and Holmes Street and Passmore Street.  The roundabout treatments are proposed to tie 
into the future pavement widths rather than the existing pavement arrangement.  There are two 
additional intersections on Holmes Street that form part of these works.  These have been 
designed as left-in / left-out intersections consistent with the intersection of Holmes Street and 
Faverolles Drive.  
 
The design of Holmes Street has been undertaken based on an operational posted speed limit 
of 70km/h and the roundabouts designed to cater for the movements of a 19m semi-trailer.  The 
majority of the existing pavement will be required to be removed as the vertical alignment of the 
existing pavement does not match into the vertical design alignment (due to the existing 
pavement being a Crown road).  The pavement is assumed to comprise 100mm limestone (with 
110mm sub-base for intersection and roundabouts), 250mm roadbase, 7mm primer seal and 
40mm black asphalt with semi mountable kerbs, in accordance with a geotechnical report 
prepared by Douglas Partners. 
 
Street-lighting along Holmes Street has been designed to accommodate the new road pavement 
layout to AS1158 Category V3.  Generally new 10.5m Poles with Double Outreach 160W Led 
Fittings will be installed centrally within the median, with some Single outreach installed in an 
opposite configuration where there are existing Single outreach fittings on the northern 
carriageway.  The maximum spacing under the standard is 65m between fittings. The new 
fittings have been installed at between 60 and 65m spacings where centrally placed and 
opposite the single outreach fittings near Holmes Street.  All streetlight poles will be coloured 
heritage red. 
 
Cost estimates and design drawings for the upgrade of Holmes Street are contained in 
Appendix K.   
 
3. Upgrade of Southern River Road 
 
As Southern River Road abuts both this DCPR and the Southern River Precinct 2 DCPR (stages 
1 and 2), costs for the upgrade have been shared between both Precincts and the City. The 
costs applicable to Southern River Precinct 3 are as follows: 
  
A contribution of $2,512,874.00 is required for half the cost of constructing an additional 
carriageway (including kerbing, lighting and landscaping) and half the cost of full earthworks for 
the second carriageway on Southern River Road for the section between Ranford Road and the 
Southern River (approximately 3560m).  
 
The majority of these works have been completed. The costs (actuals and estimates) and stages 
involved with the upgrade are summarised in Table 9. Further detail is located in Appendix M. 
 

TABLE 9: Southern River Road Upgrade Costs (Actuals and Estimates) 
 

Item Description Cost ($) 
1 • Stages 1 & 2 - Southern River Road (between Ranford 

Road & Holmes Street) (actual) $1,409,866.00 

2 • Stage 3 – Southern River Road (between Holmes Street 
and the Southern River) - $877,122.00 (actual) 

• Stage 3 – Southern River Road (between Holmes Street 
and the Southern River) - $225,886.00 (estimate) 

$1,103,008.00 

Total $2,512,874.00 
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4. Shared Paths 
 
Allowance has been made to construct 15,781.5m² of shared use paths at an estimated cost of 
$1,334,298.37, comprising: 
 
• 5,237.5m² along the Southern River Road between Furley Road and the Southern River. 
• 4,014m² along the Southern River Foreshore between Southern River Road and Woongan 

Street. 
• 3,310m² along Passmore Street between Woongan Street and Phoebe Street. 
• 3,220m² along Holmes Street between Southern River Road and Passmore Street. 
 
Cost estimates and design drawings for the paths are contained in Appendix K. 
 
5. Traffic Management Devices 
 
Southern River Road 
 
A contribution of $701,893.00 is required for the construction of two roundabouts at the 
intersection of Southern River Road / Holmes Street and Southern River Road / Aldenham Drive. 
The costs (actuals and estimates) and stages involved with the construction of Traffic 
Management devices are shown in Table 11. 
 
 

TABLE 11: Southern River Road Traffic Management Devices Costs 
 

Stage Description Cost ($) 
1 & 2 Contribution to roundabout at Aldenham St (50% of 

$317,333.00) (pro-rata actual) 
$158,666.00 

3 Contribution to Southern River Road / Holmes Street 
roundabout (50% of $1,086,454.00) (estimate) 

$543,227.00 

Total $701,893.00 
 
A proportion of the total costs will be met by contributing landowners within Southern River 
Precinct 2 and the City of Gosnells.     
 
A summary of actual costs expended and estimates for the roundabouts are contained in 
Appendix M. 
 
Holmes Street 
 
Allowance of $1,112,901.93 has been made for a contribution to the following works: 
 

TABLE 12: Holmes Street Traffic Management Devices Costs 
 

Description Cost ($) 
Contribution to roundabout at the Holmes / Matison Street roundabout (100% 
of $713,321.77) (estimate) 
 

$713,321.77 

Contribution to roundabout at Holmes Street / Passmore St roundabout (50% 
of $799,160.30) (estimate) 

$399,580.15 

Total $1,112,901.92 
 
Cost estimates and design drawings for Traffic Management are contained in Appendix K.  
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6. Relocation of Services  
 
Southern River Road 
 
A contribution of $2,340,225.00 is required for the cost of service relocation, including the 
removal/relocation/undergrounding of Western Power transmission poles (as detailed in the 
Transmission Pole location plan contained in Appendix J), Western Power distribution works, 
Telstra infrastructure and the cost of relocation or realignment or water and/or sewerage 
services.  
 
The City has upgraded a significant portion of Southern River Road. The costs (actuals and 
estimates) and stages involved with the service relocation are shown in Table 10. 
 
 

TABLE 10: Southern River Road Relocation of Services Costs 
 
Stage 1 & 2 Relocation cost for 3 transmission poles in the Southern 

River Road / Holmes Street intersection (50% of P7 – P9) 
(indexed actuals) 

$152,110.00 

Stage 1 & 2 Relocation cost for 6 transmission polies on Southern 
River Road and minor intersection (66.67% of P1 – P6) 
(indexed actuals) 

$406,237.00 

Stage 1 & 2 Relocation cost of distribution works at the Holmes Street / 
Southern River Road intersections (50%) (indexed 
actuals) 

$282,776.00 

Stage 1 & 2 Relocation cost for Telstra services affected by the 
widening of Southern River Road (50%) (indexed actuals) 

$218,266.00 

Stage 1 & 2 Cost for NBN installation (50% of estimated costs 
$62,900.31) (indexed estimate) 

$115,473.00 

Stage 3 Relocation for transmission poles (indexed actuals) $628,977.00 
Stage 3 Relocation distribution poles (indexed actuals) $42,282.00 
Stage 3 Relocation for Telstra services (indexed actuals) $89,905.50 
Stage 3 ATCO protection works (indexed actuals) $185,220.50 
Stage 3 Relocation of water mains (indexed actuals) $207,994.00 
Stage 3 NBN works (indexed actuals) $10,984.00 
Total Contribution $2,340,225.00 
 
A proportion of the total costs will be met by contributing landowners within Southern River 
Precinct 2 and the City of Gosnells.     
 
A summary of actual costs expended and estimates for the relocation of services are contained 
in Appendix M. 
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Holmes Street 
 
Power Services 
 
To facilitate the installation of street-lighting in the median island of Holmes Street, the existing 
overhead poles will be removed.  There are six existing properties connected to the overhead 
power lines on Holmes Street.  As these power lines will be undergrounded, arrangements will 
need to be made to reconnect these properties to the underground power network.  The existing 
Western Power assets will need to be relocated / removed to suit the proposed carriageway 
amendments as follows: 
 
• Poles and aerials to be removed from Pole 396988 Passmore Street to Pole 1011374 

Matison Street and Pole 97132 to Pole 97134 near Holmes Street 
• New HV Pole, Stay and Cable termination at Pole 396988 Passmore Street 
• New LV Pole, Stay and Cable termination at Pole 1011374 Matison Street 
• New Transformer and Switchgear (currently proposed within the proposed development 

within Matison Street 
• New HV & LV Cable joints near Faverolles Drive 
• New HV & LV Cable joints at the intersection of Holmes and Southern River Road 
• Reconnection of existing customers on Lots 1000, 1001,9,8,419 and 1792 along Holmes 

Street 
 
An allowance of $262,047.00 has been made for these works and is broken down into the 
following component cost items: 
 
• Relocation and amendment of Western Power assets - $232,047.00 (which includes 

Western Power Estimated Works Fee - $227,500.00, Western Power QA - $1,055.00, 
Western Power Design Conformance Fee - $2,750.00, Western Power Design Information 
Package - $742.00). 

• Connection of existing customers from overhead to underground - $30,000.00 
 
Water Services 
 
The proposed Holmes Street and Passmore Street roundabout works in the vicinity of the 
existing Water Corporation DN1400 steel Serpentine – Canning Link Main will require specific 
construction methodologies to be detailed by the Contractor to obtain a Clearance to Works 
permit.  It is expected minor adjustments may be required to the scour valve access chamber lid 
level depending on the location of the pavement interface with the existing Passmore Street.   
 
An allowance of $10,000.00 has been included in the DCP for these works. 
 
Water Corporation have advised there is a DN500 distribution main on the long term headworks 
planning (possibly after 2030) that will be required to be installed within Holmes Street.  When 
this is required it will need to be designed and constructed through a Customer Constructed 
Works Agreement between the developer and the Water Corporation.  In this case the developer 
funds the construction works upfront and is reimbursed by the Water Corporation.  As such, 
there is no requirement for the inclusion of water infrastructure items for funding within the DCP. 
 
The required alignments for the water reticulation and distribution main in accordance with the 
Utility Providers Code of Practice have been left clear in the Holmes Street verge for the future 
installation of these mains.  
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Telecommunications Services 
 
Telstra and NBN typically have a requirement that any service relocations are undertaken on a 
like for like basis.  There are existing NBN cables within Telstra pit and pipe on Holmes Street 
that are required to be relocated to facilitate the upgrade of Holmes Street.    
 
An allowance of $145,000.00 has been included in the DCP for these works.  This will need to 
be confirmed through a quotation from NBN and Telstra.   
 
Cost estimates and design drawings for the relocation of services are contained in Appendix K.   
 
7. Land Requirements for Forrestdale Main Drain Widening  
 
A total of 2.6607 ha of land is required for the widening of the Forrestdale Main Drain (FMD) at 
an estimated cost of $1,604,617.50 
 
• A valuation rate of $1,325,000.00/ha for 0.8739 ha of drain widening (zoned Urban) has 

been used to calculate the estimate of $1,157,917.50 
• A valuation rate of $250,000.00/ha for 1.7868 ha of drain widening (zoned General Rural) 

has been used to calculate the estimate of $446,700.00 
 
The properties required to cede land for the FMD widening are shown in Table 13. 
 
 

TABLE 13: Land Reimbursement Costs for Forrestdale Main Drain Widening 
 
Property Address Land (m²) Cost ($) 
Lot 9 Holmes Street 2058 $272,685.00 
Lot 8 Holmes Street 1227 $162,577.50 
Lot 6 Matison Street 5454 $722,655.00 
Urban zoned section of FMD Subtotal 8739 $1,157,917.50 
Lot 5 Matison Street 3610 $90,250.00 
Lot 102 Matison Street 1724 $43,100.00 
Lot 101 Matison Street 1720 $43,000.00 
Lot 3 Matison Street 3518 $87,950.00 
Lot 2 Matison Street 3602 $90,050.00 
Lot 1 Matison Street 3694 $92,350.00 
Rural zoned section of FMD Subtotal 17868 $446,700.00 

Total 26607 $1,604,617.50 
 
The reimbursement is to be calculated in accordance with the adopted englobo urban land 
valuation applicable at the earlier of a subdivision clearance for relative conditions is issued by 
the City or the land is formally transferred to the Crown (vested as road). Only those properties 
identified in Table 13 and on the plans contained in Appendix J will be eligible for 
reimbursement.  
 
An allowance has been made to fund 100% of the cost of basic landscaping works (turf and 
reticulation) associated with the drain widening - $443,630.67 (refer to Appendix K for cost 
estimates and design drawings). 
 
The cost of reimbursement for land required for the FMD widening and basic landscaping will be 
met by all landowners within the DCA.  
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8. Land Acquisition for Balannup Lake Branch Drain Widening 
 
A total of 0.2977 ha of land is required for the widening of the Balannup Lake Drain (BLD) at an 
estimated cost of $1,325,000.00/ha, equating to an allowance of $394,452.50 
 
The properties required to cede land for the BLD widening are shown in Table 14. 
 
 

TABLE 14: Land Reimbursement Costs for Balannup Lake Drain Widening 
 

Property Address Land (m²) Cost ($) 
Lot 11 Southern River Road 682 $90,365.00 
Lot 1001 Holmes Street 884 $117,130.00 
Lot 9 Matison Street 1411 $186,957.50 
Total 2977 $394,452.50 
 
The reimbursement is to be calculated in accordance with the adopted englobo urban land 
valuation applicable at the earlier of a clearance of subdivision conditions by the City or the land 
is formally transferred to the Crown (vested as road).  Only those properties identified in Table 
14 and on the plans contained in Appendix J will be eligible for reimbursement.  
 
An allowance has been made to fund 100% of the cost of basic landscaping works (turf and 
reticulation) associated with the drain widening - $448,755.30 (refer to Appendix K for cost 
estimates and design drawings). 
 
The cost of reimbursement for land required for the BLD widening and landscaping will be met 
by all landowners within the DCA. 
 
9. General Administration, Studies and Fees 
 
An allowance of $3,917,221.56 has been made for the costs of administering the contribution 
arrangement.  This includes management of the arrangement by the City and involves the cost 
of project-managing infrastructure works and roll-out, design and contingencies, consultants 
required to review and provide technical advice, and other input on related matters.  The 
following components are included in the cost:  
 
• General administration allowance – This will be a cost to the City and is estimated based on 

5% of the total capital cost of the CIW’s. This allowance covers the following activities:  
 

• Managing and collecting contributions 
• Landowner negotiations in relation to ceding land for regional roads and drainage 
• Managing claims for reimbursement of land for regional roads and drainage 
• Managing contribution reserve accounts 
• Annual review of contribution rates 
• Financial reporting 
• Providing customer information 
• General expenditure relating to the administration of the DCPR and its objectives. 

 
An allowance of $512,397.48 has been included in the DCP to fund this cost. 
 
• Legal Costs allowance – An allowance has been made for legal costs which will be required 

for the operational life of the DCP at an estimated cost of $500,000.00. Based on previous 
legal costs incurred by the City, this amount will fund two matters requiring intervention by 
the courts. 
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• Valuations allowance – In order to progress with the reimbursement of land for regional 

roads, drainage, DOS and LOS, the City will require annual valuations at a total estimated 
cost of $405,000.00 for the life of the DCP. This allowance is based on the cost of 
undertaking all valuations required to inform the DCP multiplied by a 20 year period to 
account for the potential operational lifespan of the arrangement.  The valuations are 
required to be revised each year to inform the annual review of the arrangement.  

•  
• Design and Costing Report (Wood & Grieve Engineers) – This work was undertaken to 

determine the costs of infrastructure required to facilitate subdivision and development of the 
area.  This includes detailed design for the FMD, BLD and regional roads at a cost of 
$352,684.00.  

•  
• Preparation of the Southern River Precinct 3 (SRP 3) Guide Plan (GP) - An allowance has 

been made, based on costing details provided by the proponent, to cover the cost of the 
preparation of the SRP 3 GP, including, planning, engineering, water management and 
environmental aspects of the proposal - $171,187.40 

•  
• Environmental Consultant Fees – An allowance of $250,000.00 has been made to engage 

an environmental consultant, to undertake the following tasks: 
 
• Preparation of fauna, flora, and vegetation survey, and referral under the Environmental 

Protection, Biodiversity and Conservation Act 1999 (EPBC Act 1999) to consider Matters 
of National Environmental Significance - $55,000.00 

• Additional works required from EPBC Act 1999 referral as a result of the proposal being 
deemed a ‘Controlled Action’ - $60,000.00 

• Section 18 Application under the Aboriginal Heritage Act 1972 including consultation and 
commissioning of specialist consultants - $50,000.00 

• Completion and lodgement of the Western Australian Planning Commission’s Acid 
Sulfate Soils Self-Assessment form. Preparation of Acid Sulfate Soils Management Plans 
by individual developers - $60,000.00 

• Preparation and lodgement of native vegetation clearing permit including additional work 
that may be required to consider offsets - $25,000.00 

• Engineering and Landscaping Consultant Fees – An allowance has been made to engage 
engineering and landscaping consultants to facilitate the provision of infrastructure based on 
8% of the total capital costs of CIWs (excluding land reimbursement for new roads and drain 
widening) which equates to an estimated cost of $819,835.96 

•  
• Geotechnical Consultant Fees – An allowance has been made to engage geotechnical 

consultants to facilitate the provision of infrastructure at an estimated cost of $50,000.00 
•  
• Water Corporation Fees & Headworks (DOS Site) – This is a charge from the Water 

Corporation based on the size of the required meter which is then used to apply a factor to 
the standard residential headworks charges.  Typically, the development of DOS involves 
the provision of change rooms etc which requires a large meter - $70,000.00 

•  
• Survey for Design Works allowance – An allowance has been made for survey works to be 

undertaken for the design and construction of the FMD, BLD and regional roads.  This 
allowance also includes strategic land acquisitions for the FMD at a total estimated cost of 
$100,000.00 

•  
• Project Management Costs – An allowance has been made for project management costs 

typically incurred to manage the project (including coordination of consultants for DCP 
design items) and is based on 5% of the total capital costs of CIWs – $512,397.48 

•  
• Local Government Fees – An allowance has been made for the cost of the supervision fee 

required for roads and drainage – $153,719.24 
• Road Safety Audit – An allowance has been made for a post construction Road Safety Audit 

at an estimated cost of $20,000.00 
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• Contingency – This is an allowance for items that may be required / encountered before or 

during construction. It allows for a shift in construction rates, changes that may occur in 
scope or standards (by any authority etc), changes to staging etc. It is a percentage 
allowance (15%) applied to all estimates as a contingency so that budgets are not 
exceeded.   
 

• Provisional Sum – This is included to allow for items that are reasonably expected to be 
required but cannot be quantified / costed upfront. It includes emergency dust control (over 
and above the contractual required and allowed site works), stand down or resources, 
amendments to existing services (and the authority fees associated with this). The cost of 
this work will be met by all landowners within the DCA and is based on a percentage 
allowance of 5%. 
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APPENDIX C - DEVELOPMENT CONTRIBUTION ARRANGEMENTS SPECIFIC TO 
SOUTHERN RIVER SUB-PRECINCT 3A NORTH AND SOUTH 
 
3A North Structure Plan 
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The following contribution arrangements apply to Sub-Precinct 3A (North) in addition to the 
requirements for the broader Precinct 3 DCA. 
 
Common Infrastructure Works  
 
The cost of preparing the adopted Sub-Precinct 3A North structure plan is a common cost for all 
landowners within this sub-precinct. Table 3AN/1 sets out the Net Contribution Area for these 
contributions. 
 
 

TABLE 3AN/1 - CIW Contribution Area - Sub-Precinct 3A North 
 
Gross Precinct Area 53.1224 ha 
Less  
Local Open Space 4.5828 
Public Purpose 3.9425 
Regional Road Widening 0.2685 
Net CIW Contribution Area 44.3243 ha 

 
A contribution of $664,394.68 is required, based on costing details provided by the proponent, 
which covers the planning, engineering and environmental elements of the structure plan. 
 
A contribution of $33,219.73 is also required to administer the DCPR and is estimated to be 5% 
of the total CIW costs for the sub-precinct. 
 
Table 3AN/2 provides a summary of costs applicable to the preparation of the structure plan and 
administration of the DCPR, and how these costs will be apportioned as a contribution rate. 
These costs are to be equally shared by all developable land in the sub-precinct.  
 
 
 

TABLE 3AN/2 - CIW Common Cost Schedule - Sub-Precinct 3A North 
 
Note: All costs exclude GST 
$664,394.68 Preparation of Structure Plan 

A contribution to the cost of preparing the structure plan for Sub-
Precinct 3A North - $664,394.68 

$33,219.73 Administration 
A contribution is to be made to the costs of administering the 
development contribution plan, including: 
• Managing collection of contributions 
• Landowner reimbursement negotiations 
• Managing claims for reimbursement of CIW and POS items 
• Managing contribution reserve accounts 
• Annual review of contribution rates 
• Financial reporting  
• Providing customer information 
• General expenditure relating to the administration of the 

DCPR and its objectives. 
$697,614.41 Estimated total cost for structure plan preparation and 

administration for the total net contribution area of 44.3286 
ha 

$15,737.34/ha Contribution per hectare of net contribution area 
 



Southern River Precinct 3 Development Contribution Plan Report Page 34 of 53 

 

Local Open Space Equalisation, Development and Maintenance 
 
The cost of LOS (land), its development and maintenance is a common cost for all landowners 
who develop their properties for Residential within this sub-precinct. Table 3AN/3 sets out the 
Net Contribution Area for these contributions.  
 

TABLE 3AN/3 - LOS Contribution Area - Precinct 3A North 
Gross Precinct Area 53.1224 ha 
less  
Local Open Space 4.5828 ha 
Public Purpose 3.9468 ha 
Regional Road Widening 0.2685 ha 
Commercial 2.2241 ha 
Net LOS Contribution Area 42.1002ha 

 
nb – Any land that is developed for non-residential purposes that is not within the above deducted areas will be subject 
to a POS contribution. 
 
The structure plan for Sub-Precinct 3A North identifies an area of 4.5828 ha for Local Open 
Space (LOS).  All land within the structure plan area, including land identified for the construction 
of new subdivisional roads, will be required to contribute to LOS.  The DCPR will collect funds at 
the time of development or subdivision from developers who provide a cash contribution in lieu 
of providing land.  These funds will be held by the City for distribution to landowners who provide 
surplus LOS.  These landowners may seek reimbursement once the LOS has been surrendered 
free of cost to the Crown.  
 
In the event a developer supplying excess LOS makes a claim at a point in time where 
insufficient cash in lieu funds are available, the City shall make a proportionate reimbursement 
from funds held.  Any outstanding balance will be the subject of further annual reimbursement, 
following collection of future cash in lieu contributions.  
 
Based on the adopted englobo urban land valuation of $1,325,000.00/ha ($132.50/m²), 4.5828 
ha of land will cost $6,072,210.00 
 
Table 3AN/4 provides a summary of the LOS land requirements, development, and maintenance 
costs applicable to Sub-Precinct 3A North and how these costs will be apportioned as a 
contribution rate. These costs are to be equally shared by all developable land in Sub-Precinct 
3A North. 
 
 

TABLE 3AN/4 - LOS Common Cost Schedule - Sub-Precinct 3A North 
Note: All costs exclude GST 
$6,072,210.00 LOS Land Requirements  

A contribution is to be made to fund the cost of land required for 
the provision of LOS. 
• A valuation rate of $1,325,000.00/ha for 4.5828 ha of land 

has been used to calculate the estimate of $6,072,210.00 
$3,660,778.52 Development and Maintenance of LOS (estimate) 

A contribution is to be made to the costs of providing a basic 
level of development (turfing and reticulation) of the LOS for 
passive recreational use: 
• LOS development rate of $71.88/m² for 4.5828 ha of land 

equates to $3,294,154.52 
• LOS maintenance rate of $4/m² for two years equates to 

$366,624.00 
$9,732,988.52 
 

Estimated total cost for LOS Development, Maintenance and 
Administration for the total net contribution area of 42.1002 
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ha 
$231,186.28/ha Contribution per hectare of net contribution area 

 
The cost of developing and maintaining LOS to a minimum standard is included as a common 
cost for Sub-Precinct 3A North.  The minimum standard involves a basic level of earthworks, 
turfing and reticulation, and a two-year maintenance period.  
 
The rates applicable to LOS development and maintenance are supported by unit rates provided 
by consultants engaged by the City to undertake a design/costing exercise in relation to the 
infrastructure provision required for Precinct 3. Table 3AN/5 lists these unit rates which form the 
base rates used to calculate the overall estimated cost of developing and maintaining 4.5828 ha 
of LOS.  
 
Reimbursements are based on the actual cost of works as they compare to the unit rates 
provided in table 3AN/5 and will be the lesser of actual unit costs or the maximum rate specified 
in the DCPR for each line item. Overspends in any item cannot be recovered from underspends 
in other items. 
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TABLE 3AN/5 - LOCAL OPEN SPACE COSTING DETAIL 
           LOCAL OPEN SPACE 
             LOS development  

           
  ITEM DESCRIPTION UNIT  RATE ($)  

                       Lot 9017 Lot 1516 Lot 20 Lot 8 Lot 370 Lot 371 Lot 372 Lot 83 Lot 84 Lot 125 

     LOS Area m² 3,749 4,842 3,393 3,781 5,123 7,262 3,890 493 9,302 3,993 

          Plan Ref No. 8 9 11 14 31 2,3,4,24,25 6,7 26 27,28 10 

Earthw
orks 

LOSb1 Clearing & mulching (100% of site area) m2 $0.50   $1,874.50 $2,421.00 $1,696.50 $1,890.50 $2,561.50 $3,631.00 $1,945.00 $246.50 $4,651.00 $1,996.50 

LOSb2 
Topsoil stripping & stockpile (100mm deep) (100% of 
site area) m2 $1.00   $3,749.00 $4,842.00 $3,393.00 $3,781.00 $5,123.00 $7,262.00 $3,890.00 $493.00 $9,302.00 $3,993.00 

LOSb3 Proof rolling (100% of site area) m2 $0.50   $1,874.50 $2,421.00 $1,696.50 $1,890.50 $2,561.50 $3,631.00 $1,945.00 $246.50 $4,651.00 $1,996.50 

LOSb4 Cut to fill (based on 25% of site area) m3 $8.00   $7,498.00 $9,684.00 $6,786.00 $7,562.00 $10,246.00 $14,524.00 $7,780.00 $986.00 $18,604.00 $7,986.00 

LOSb5 
Import, place & compact fill (based on 50% of site 
area) m3 $22.00   $41,239.00 $53,262.00 $37,323.00 $41,591.00 $56,353.00 $79,882.00 $42,790.00 $5,423.00 $102,322.00 $43,923.00 

LOSb6 Dispose topsoil offiste (based on 10% of site area) m3 $15.00   $5,623.50 $7,263.00 $5,089.50 $5,671.50 $7,684.50 $10,893.00 $5,835.00 $739.50 $13,953.00 $5,989.50 

LOSb7 Trimming (based on 100% of site area) m2 $0.25   $937.25 $1,210.50 $848.25 $945.25 $1,280.75 $1,815.50 $972.50 $123.25 $2,325.50 $998.25 

LOSb9 Quality assurance & as constructed (1 item) item $5,000.00   $5,000.00 $5,000.00 $5,000.00 $5,000.00 $5,000.00 $5,000.00 $5,000.00 $5,000.00 $5,000.00 $5,000.00 

                                

H
ard 

Pavem
ents 

LOSc1 
Paving Type A - brushed concrete (based on 13% of 
site area) m2 $43.00   $20,956.91 $27,066.78 $18,966.87 $21,135.79 $28,637.57 $40,594.58 $21,745.10 $2,755.87 $51,998.18 $22,320.87 

LOSc2 
Paving Type B - reinforced concrete (based on 1% of 
site area) m2 $47.00   $1,762.03 $2,275.74 $1,594.71 $1,777.07 $2,407.81 $3,413.14 $1,828.30 $231.71 $4,371.94 $1,876.71 

                                

Park 
Furniture LOSe3 Bench seating (2 items) no. $2,000.00   $4,000.00 $4,000.00 $4,000.00 $4,000.00 $4,000.00 $4,000.00 $4,000.00 $4,000.00 $4,000.00 $4,000.00   

                              

Turf 

DOSi6 Roll on turf (based on 86% of site area) m2 $8.00   $25,793.12 $33,312.96 $23,343.84 $26,013.28 $35,246.24 $49,962.56 $26,763.20 $3,391.84 $63,997.76 $27,471.84 

DOSi10 Soil conditioner to turf (based on 86% of site area) m2 $4.00   $12,896.56 $16,656.48 $11,671.92 $13,006.64 $17,623.12 $24,981.28 $13,381.60 $1,695.92 $31,998.88 $13,735.92 

DOSi11 Consolidation maintenance (1 item) 13 weeks (item) $8,450.00   $8,450.00 $8,450.00 $8,450.00 $8,450.00 $8,450.00 $8,450.00 $8,450.00 $8,450.00 $8,450.00 $8,450.00 

                                Irrigation 

DOSj1 Bore cost (1 item) item $80,000.00   $80,000.00 $80,000.00 $80,000.00 $80,000.00 $80,000.00 $80,000.00 $80,000.00 nil $80,000.00 $80,000.00 

DOSj4 Irrigaton to turf (based on 86% of site area) m2 $8.00   $25,793.12 $33,312.96 $23,343.84 $26,013.28 $35,246.24 $49,962.56 $26,763.20 $3,391.84 $63,997.76 $27,471.84   

                              

  

        Subtotal $247,447.49 $291,178.42 $233,203.93 $248,727.81 $302,421.23 $388,002.62 $253,088.90 $37,174.93 $469,623.02 $257,209.93 

                                  

  Provisional Sums (allow 5%) item     $12,372.37 $14,558.92 $11,660.20 $12,436.39 $15,121.06 $19,400.13 $12,654.45 $1,858.75 $23,481.15 $12,860.50 

  

  Contingency (allow 15%) item     $38,972.98 $45,860.60 $36,729.62 $39,174.63 $47,631.34 $61,110.41 $39,861.50 $5,855.05 $73,965.63 $40,510.56 

                                  

                          total area 45,828 

                              

      Total Cost of LOS Enhancement $298,792.84 $351,597.94 $281,593.75 $300,338.83 $365,173.64 $468,513.16 $305,604.85 $44,888.73 $567,069.80 $310,580.99 
                                

                          total POS enhancement  $3,294,154.52  
                                

                              $71.88 rate/m2 
                                

  DOSi12 

Maintenance post consolidation period - includes an 
allowance for general tidying (removal of rubbish and 
debris etc from planting areas), weeding of planting on 
a regular basis, pest and disease control, replacement 
of damaged plants, pruning and trimming, fertilising as 
required and checking of irrigation. 

m2 $8.00   $29,992.00 $38,736.00 $27,144.00 $30,248.00 $40,984.00 $58,096.00 $31,120.00 $3,944.00 $74,416.00 $31,944.00 

                                

                          total maintenance $366,624.00 
                                

                          total POS development $3,660,778.52  
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APPENDIX D - DEVELOPMENT CONTRIBUTION ARRANGEMENTS SPECIFIC TO 
SOUTHERN RIVER SUB-PRECINCT 3A SOUTH 

3A South Structure Plan 



Southern River Precinct 3 Development Contribution Plan Report Page 38 of 53 
 

 

The following contribution arrangements apply to Sub-Precinct 3A South in addition to the 
requirements for the broader Precinct 3 DCA. 
 
Common Infrastructure Works 
 
A contribution of $165,358.43 is required to provide a road crossing across the Balannup Lake 
Drain between Sub-Precincts 3A South and Sub-Precinct 3E. On a respective land area basis, 
the developable portion of Sub-Precinct 3A South is 35% and Sub-Precinct 3E is 65% which 
equates to a proportionate share of $57,875.45 to be funded by Sub-Precinct 3A South. 
 
A contribution of $2,893.77 is also required to administer the DCPR and is estimated to be 5% of 
the total CIW costs for the sub-precinct. 
 
Table 3AS/1 sets out the Net Contribution Area for these contributions. 
 
 

TABLE 3AS/1 - CIW Contribution Area - Sub-Precinct 3A South 
 
Gross Precinct Area 11.6357 ha 
Less  
Drainage 0.2973 
Local Open Space 0.9625 
Regional Road Widening 1.4959 
Net CIW Contribution Area 8.8800 ha 

 
Table 3AS/2 provides a summary of costs applicable to the provision of the road crossing and 
administration of the DCPR, and how these costs will be apportioned as a contribution rate. 
These costs are to be equally shared by all developable land in the sub-precinct.  
 
 

TABLE 3AS/2 - CIW Common Cost Schedule - Sub-Precinct 3A South 
 
Note: All costs exclude GST 
$57,875.45 Balannup Lake Drain Road Crossing 

A contribution to the proportionate cost of providing a road 
crossing over the Forrestdale Main Drain between Sub-Precinct 
3A South and Sub-Precinct 3E - $57,875.45 

$2,893.77 Administration 
A contribution is to be made to the costs of administering the 
development contribution plan, including: 
• Managing collection of contributions 
• Landowner reimbursement negotiations 
• Managing claims for reimbursement of CIW and POS items 
• Managing contribution reserve accounts 
• Annual review of contribution rates 
• Financial reporting  
• Providing customer information 
• General expenditure relating to the administration of the 

DCPR and its objectives. 
$60,769.22 
 

Estimated total cost for BLD road crossing and 
administration for the total net contribution area of 8.8800 
ha 

$6,843.38/ha Contribution per hectare of net contribution area 
 
Cost estimates and design drawings for the road crossing are contained in Appendix K.  
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APPENDIX E - DEVELOPMENT CONTRIBUTION ARRANGEMENTS SPECIFIC TO 
SOUTHERN RIVER SUB-PRECINCT 3B 
 
This sub-precinct is subject to further planning requirements; there are currently no contribution 
arrangements that apply to Sub-Precinct 3B. Contributions could be included in future editions of 
the DCPR on the basis of need and nexus.  
 
There are contributions to be paid for the broader Precinct 3 area as detailed in this 
Development Contribution Plan Report. 
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APPENDIX F - DEVELOPMENT CONTRIBUTION ARRANGEMENTS SPECIFIC TO 
SOUTHERN RIVER SUB-PRECINCT 3C 
 
This sub-precinct is subject to further planning requirements; there are currently no contribution 
arrangements that apply to Sub-Precinct 3C. Contributions could be included in future editions of 
the DCPR on the basis of need and nexus.  
 
There are contributions to be paid for the broader Precinct 3 area as detailed in this 
Development Contribution Plan Report. 
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APPENDIX G - DEVELOPMENT CONTRIBUTION ARRANGEMENTS SPECIFIC TO 
SOUTHERN RIVER SUB-PRECINCT 3D STRUCTURE PLAN 
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The following contribution arrangements apply to Sub-Precinct 3D in addition to the 
requirements for the broader Precinct 3 DCA. 
 
Common Infrastructure Works 
 
A contribution of $270,891.03 is required to provide a road crossing across the Forrestdale Main 
Drain (FMD) in Sub-Precinct 3D to connect to Matison Street.  A contribution of $13,544.55 is 
also required to administer the DCPR and is estimated to be 5% of the total CIW costs for the 
sub-precinct. 
 
Table 3D/1 sets out the Net Contribution Area for these contributions. 
 

TABLE 3D/1 - CIW Contribution Area - Sub-Precinct 3D 
Gross Precinct Area 54.8486 ha 
Less  
Conservation 2.7635 ha 
District Open Space 4.4815 ha 
Drainage 2.6605 ha 
Local Open Space 1.0955 ha 
Public Purpose 12.5674 ha 
Regional Road Widening 2.0394 ha 
Rural 4.1720 ha 
Wetlands 11.4581 ha 
Net CIW Contribution Area 13.6107 ha 

 
Table 3D/2 provides a summary of the costs applicable to the provision of the road crossing and 
administration of the DCPR, and how these costs will be apportioned as a contribution rate. 
These costs are to be equally shared by all developable land in the sub-precinct. 
 

TABLE 3D/2 - CIW Common Cost Schedule - Sub-Precinct 3D 
Note: All costs exclude GST 
$270,891.03 Forrestdale Main Drain Road Crossing 

A contribution to the proportionate cost of providing a road 
crossing over the FMD between Sub-Precinct 3A South and 
Sub-Precinct 3E - $270,891.03 

$13,544.55 Administration 
A contribution is to be made to the costs of administering the 
development contribution plan, including: 
• Managing collection of contributions 
• Landowner reimbursement negotiations 
• Managing claims for reimbursement of CIW and POS items 
• Managing contribution reserve accounts 
• Annual review of contribution rates 
• Financial reporting  
• Providing customer information 
• General expenditure relating to the administration of the 

DCPR and its objectives. 
$284,435.58 Estimated total cost for FMD road crossing and 

administration for the total net contribution area of 13.6107 
ha 

$20,897.94/ha Contribution per hectare of net contribution area 
 
Cost estimates and design drawings for the road link are contained in Appendix K.  
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APPENDIX H - DEVELOPMENT CONTRIBUTION ARRANGEMENTS SPECIFIC TO 
SOUTHERN RIVER SUB-PRECINCT 3E STRUCTURE PLAN 
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The following contribution arrangements apply to Sub-Precinct 3E in addition to the requirements 
for the broader Precinct 3 DCA 
 
Common Infrastructure Works 
 
A contribution of $165,358.43 is required to provide a road crossing across the BLD between 
Sub-Precincts 3A South and 3E. On a respective land area basis, the developable portion of 
Sub-Precinct 3A South is 35% and Sub-Precinct 3E is 65% which equates to a proportionate 
share of $107,482.98 to be funded by Sub-Precinct 3E. 
 
A contribution of $5,374.15 is also required to administer the DCPR and is estimated to be 5% of 
the total CIW costs for the sub-precinct.  Table 3E/1 sets out the Net Contribution Area for these 
contributions. 
 
 

TABLE 3E/1 – CIW Contribution Area - Sub-Precinct 3E 
 
Gross Sub-Precinct Area 25.7745 
Less  
LOS Conservation 1.4143 
Drainage 2.2643 
Local Open Space 0.7090 
Regional Road Widening 0.0392 
Subject to Further Planning 4.0925 
Net CIW Contribution Area 17.2552 ha 

 
Table 3E/2 provides a summary of the costs applicable to the provision of the road crossing and 
administration of the DCPR, and how these costs will be apportioned as a contribution rate. 
These costs are to be equally shared by all developable land in the sub-precinct.   
 
 

TABLE 3E/2 – CIW Common Cost Schedule - Sub-Precinct 3E 
 
Note: All costs exclude GST 
$107,482.89 Balannup Road Crossing 

A contribution to the provision of a road crossing over the BLD 
between Sub-Precincts 3A North and 3E  - $107,482.98 

$5,374.15 Administration 
A contribution is to be made to the costs of administering the 
development contribution plan, including: 
• Managing collection of contributions 
• Landowner reimbursement negotiations 
• Managing claims for reimbursement of CIW and POS items 
• Managing contribution reserve accounts 
• Annual review of contribution rates 
• Financial reporting  
• Providing customer information 
• General expenditure relating to the administration of the 

DCPR and its objectives. 
$112,857.13 Estimated total cost for BLD road crossing and 

administration for the total net contribution area of 17.2552 
ha 

$6,540.47/ha Contribution per hectare of net contribution area 
 
Cost estimates and design drawings for the road link are contained in Appendix K. 
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Local Open Space Equalisation, Development and Maintenance 
 
The cost of LOS (land), its development and maintenance are a common cost for all landowners 
within this sub-precinct. Table 3E/3 sets out the Net Contribution Area for these contributions.  
 
 

TABLE 3E/3 – LOS Contribution Area - Sub-Precinct 3E 
 
Gross Precinct Area 25.7745 ha 
Less  
LOS Conservation 1.4143 
Drainage 2.2643 
Local Open Space 0.7090 
Regional Road Widening 0.0392 
Subject to Further Planning 4.0925 
Commercial 0.2740 
Net LOS Contribution Area 16.9812 ha 

 
The structure plan for Sub-Precinct 3E identifies an area of 0.7090 ha for LOS. All land within the 
structure plan area, including land identified for the construction of new subdivisional roads, will 
be required to contribute to LOS. The DCPR will collect funds at the time of development or 
subdivision from developers who provide a cash contribution in lieu of providing land.  These 
funds will be held by the City for distribution to landowners who provide surplus LOS.  These 
landowners may seek reimbursement once the LOS has been surrendered free of cost to the 
Crown.  In the event that a developer supplying excess LOS makes a claim at a point in time 
where insufficient cash in lieu funds are on hand, the City shall make a proportionate 
reimbursement from funds held.  Any outstanding balance will be the subject of further annual 
reimbursement, following collection of future cash in lieu contributions.  
 
Based on the adopted englobo urban land valuation of $1,325,000.00/ha ($132.50/m²), 0.7090 
ha of land will cost $939,425.00. Table 3E/4 provides a summary of the LOS land requirements, 
development, and maintenance costs applicable to the Sub-Precinct 3E and how these costs will 
be apportioned as a contribution rate.  These costs are to be equally shared by all developable 
land in Sub-Precinct 3E. 
 
 

TABLE 3E/4 – LOS Common Cost Schedule - Sub-Precinct 3E 
 
Note: All costs exclude GST 
$939,425.00 LOS Land Requirements  

A contribution is to be made to fund the cost of land required for 
the provision of LOS. 
• A valuation rate of $1,325,000/ha for 0.7090 ha of land has 

been used to calculate the estimate of $939,425.00 
$634,594.36 Development of LOS (estimate) 

A contribution is to be made to the costs of providing a basic 
level of development (turfing and reticulation) of the LOS for 
passive recreational use: 
• LOS development rate of $81.51/m² for 0.7090 ha of land 

equates to $577,874.36 
• LOS maintenance rate of $4/m² for two years equates to 

$56,720.00 
$1,574,019.36 
 

Estimated total cost for LOS development and 
Administration for the total net contribution area of 16.9812 
ha. 

$92,691.88/ha Contribution per hectare of net contribution area 
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The cost of developing and maintaining LOS to a minimum standard is included as a common 
cost for Sub-Precinct 3E.  The minimum standard involves a basic level of earthworks, turfing 
and reticulation, and a two-year maintenance period.   
 
The rates applicable to LOS development and maintenance are supported by unit rates provided 
by consultants engaged by the City to undertake a design/costing exercise in relation to the 
infrastructure provision required for Precinct 3. Table 3E/5 lists these unit rates which form the 
base rates used to calculate the overall estimated cost of developing and maintaining 0.7090 ha 
of LOS.  
 
Reimbursements are based on the actual cost of works as they compare to the unit rates 
provided in table 3E/5 and will be the lesser of actual unit costs or the maximum rate specified in 
the DCPR for each line item. Overspends in any item cannot be recovered from underspends in 
other items. 
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 TABLE 3E/5 - LOCAL OPEN SPACE COSTING DETAILS 
  LOS development 

 ITEM DESCRIPTION UNIT RATE($) 
       Lot 21 Lot 18 
     LOS Area m² 3,354 3,736 
     Plan Reference No. 2 5 

Earthw
orks 

LOSb1 Clearing & mulching (100% of site area) m2 $0.50  $1,677.00 $1,868.00 
LOSb2 Topsoil stripping & stockpile (100mm deep) (100% of site area) m2 $1.00  $3,354.00 $3,736.00 
LOSb3 Proof rolling (100% of site area) m2 $0.50  $1,677.00 $1,868.00 

LOSb4 Cut to fill  (based on 25% of site area) m3 $8.00  $6,708.00 $7,472.00 
LOSb5 Import, place & compact fill (based on 50% of site area) m3 $22.00  $36,894.00 $41,096.00 
LOSb6 Dispose topsoil offiste (based on 10% of site area) m3 $15.00  $5,031.00 $5,604.00 

LOSb7 Trimming (based on 100% of site area) m2 $0.25  $838.50 $934.00 
LOSb8 Stabilisation - hydromulch m2 $0.40  $0.00 $0.00 
LOSb9 Quality assurance & as constructed (1 item) item $5,000.00  $5,000.00 $5,000.00 

        

H
ard 

Pavem
ent 

LOSc1 Paving Type A - brushed concrete (based on 13% of site area) m2 $43.00  $18,748.86 $20,884.24 
LOSc2 Paving Type B - reinforced concrete (based on 1% of site area) m2 $47.00  $1,576.38 $1,755.92 

       
       

        

Park 
Furniture 

LOSe3 Bench seating (2 items) no. $2,000.00  $4,000.00  $ 4,000.00  
       
       
       

        

Turf 

DOSi6 Roll on turf (based on 86% of site area) m2 $8.00  $23,075.52 $25,703.68 
DOSi10 Soil conditioner to turf (based on 86% of site area) m2 $4.00  $11,537.76 $12,851.84 

DOSi11 Consolidation maintenance (1 item) 

13 
weeks 
(item) $8,450.00 

 

$8,450.00 $8,450.00 
        

Irrigation 

DOSj1 Bore cost (1 item) item $80,000.0
0 

 
$80,000.00 $80,000.00 

DOSj4 Irrigation to turf (based on 86%% of site area) m2 $8.00  $23,075.52 $25,703.68 
       
       

        
     Subtotal $231,643.54 $246,927.36 
        

   Provisional Sums (allow 5%) item    $11,582.18 $12,346.37 
   Contingency (allow 15%) item    $36,483.86 $38,891.06 

        
      total area 7,090 
        
    Total Cost of LOS Enhancement $279,709.57 $298,164.79 
        
     total POS enhancement $577,874.36 
        
       $81.51 rate/m2 
        

 

DOSi12 

Maintenance post consolidation period – includes allowance for 
general tidying (removal of rubbish and debris etc from planting 
areas) weeding of planting on a regular basis, pest and disease 
control, replacement of damaged plants, pruning and trimming, 
fertilising as required and checking of irrigation m2 $8.00  

 

$26,832.00 $29,888.00 
        

     total maintenance $56,720.00 
        
     total POS development $634,594.36 
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APPENDIX I - DEVELOPMENT CONTRIBUTION ARRANGEMENTS SPECIFIC TO 
SOUTHERN RIVER SUB-PRECINCT 3F 
 
This sub-precinct is subject to further planning requirements; there are currently no contribution 
arrangements that apply to Sub-Precinct 3F. Contributions could be included in future editions of 
the DCPR on the basis of need and nexus.  
 
There are contributions to be paid for the broader Precinct 3 area as detailed in this 
Development Contribution Plan Report. 
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APPENDIX J – LAND REQUIREMENTS PLANS 
 
This document contains a suite of detailed plans for various items of common infrastructure that 
are costs under the DCPR.  
 
This appendix forms part of the DCPR but is maintained as a separate document. 
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APPENDIX K – WOOD & GRIEVE COSTINGS DETAIL  
 
This document contains detailed plans and cost estimates for various items of common 
infrastructure under the DCPR.  
 
This appendix forms part of the DCPR but is maintained as a separate document. 
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APPENDIX L – STANDARD DESIGN AND COST ESTIMATE FOR DISTRICT OPEN SPACE 
PAVILION  
 
This document contains a suite of plans and cost estimates for various items of common 
infrastructure under the DCPR.  
 
This appendix forms part of the DCPR but is maintained as a separate document. 
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APPENDIX M – SUMMARY OF COSTS EXPENDED AND ESTIMATES FOR THE UPGRADE 
OF SOUTHERN RIVER ROAD 
 
This document contains costs (actuals and estimates) for various items of common infrastructure 
under the DCPR.  
 
This appendix forms part of the DCPR but is maintained as a separate document. 
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APPENDIX N – CONTRIBUTION AREAS AND PLANS BY SUB-PRECINCT 
 
This document contains a suite of plans and tables that support the summary table contained in 
Appendix A of the DCPR.  
 
It provides detailed plans that show the location and extent of land included in the DCPR that is 
subject to either contributions, exemptions or a combination of these. 
 
This appendix forms part of the DCPR but is maintained as a separate document. 
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